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Abbreviations: 

 

 

  

AA Audit Authority 

AF Application Form 

CVA Certifying and Verifying Authority 

CBIP Cross Border Info Point 

CP Cooperation Programme 

EC European Commission 

ERDF European Regional Development Fund 

ETC European Territorial Cooperation  

EU European Union 

GoA Group of Auditors 

GR-IT 2021-2027 INTERREG VI-A Greece-Italy 2021-2027 

ICT Information and Communication Technology 

JS Joint Secretariat 

JPMT Joint Project Management Team 

LB Lead Beneficiary 

MA Managing Authority 

MC Monitoring Committee 

MCS Management and Control System 

MEF Ministry of Economy and Finance 

MV Management Verifications 

NA National Authority 

NGO Non-governmental Organizations 

PB Project beneficiary 

R&D Research and Development 

SME Small & Medium Sized Enterprises 

TEN Trans-European Network 
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Glossary 

A general glossary of the most common terms used for project management and 
implementation is presented below. 

 

Amount unduly 

paid 

Any expenditure not corresponding to delivered products or 

services of equal value, according to the expenditure terms of 

the Subsidy Contract, that has been paid by EU and national 

contributions provided to the beneficiary. 

Audit Authority 

(AA) 

The institution responsible for verifying the effective 

functioning of the management and control system of the co-

operation programme. In this context, the AA shall be 

responsible for carrying out the functions envisaged in articles 

48 of Regulation 1059/2021 and 77 of Regulation 1060/2021 

and will be assisted by a Group of Auditors (GoA) comprised by 

a representative from each member state in the CP. 

Beneficiary 

A public or private body responsible for initiating or initiating 

and implementing operations. The project participant, who 

takes the overall responsibility for the application and the 

implementation of the entire project, is called Lead 

Beneficiary (LB) and corresponds to the term "lead partner" 

used in article 26 of Regulation 1059/2021. 

Accounting 

Authority 

(CVA) 

National, regional or local public authority or body, designated 

by the Member States, for certifying statements of expenditure 

and applications for payment before being sent to the European 

Commission. In this context, the CVA shall carry out the 

functions envisaged in article 76 of Reg. 1060/2021. 

Controllers 

Bodies or persons responsible for verifying the legality and 

regularity of the expenditure declared by each beneficiary 

participating in the project, according to Article 46 of Reg. 

1059/2021. 

Cooperation 

Programme 

(CP) 

Document submitted by the Member States and adopted by the 

Commission, setting out a development strategy with a 

coherent set of priorities, to be carried out with the aid of a 

Fund, or, in the case of the INTERREG VI-A Greece-Italy 2021-

2027, with the aid of the ERDF. 

EU 

contribution 
The amount of the eligible expenditure of a project that is 

financed by the European Union. 

Financial 

Correction 

The cancellation of the entire or part of the National and 

Community contribution to an operation, in the context of its 

co-financing by the CP, which is reciprocal to the detected 

irregularity. 

Irregularity 

Any breach of Union law, or of national law relating to its 

application, resulting from an act or omission by an economic 

operator involved in the implementation of the ESI Funds, 

which has or would have the effect of prejudicing the budget of 

the Union by charging an unjustified item of expenditure to the 

budget of the Union. 
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Monitoring 

Committee 

(MC) 

The Member States set up the MC for every Cooperation 

Programme, in accordance with the Regulations. The MC 

performs the duties that are defined in Article 28 of Regulation 

1059/2021. 

Joint 

Secretariat 

(JS) 

The body set up by the MA after consultation with the Member 

States represented in the Programme area, according to par. 2 

of Article 46, Regulation 1059/2021, to assist the Programme 

bodies (MA, CVA, AA) in carrying out their respective duties. 

Monitoring 

Information 

System 

The monitoring system for recording and saving, in 

computerised form, accounting records for each project under 

the Cooperation Programme. 

Managing 

Authority (MA) 

National, regional or local public authority or public or private 

body designated by the Member States responsible for 

managing and implementing the operational Programme, in 

accordance to the principle of sound financial management, 

carrying out the functions set out in Article 72 of Regulation 

1060/2021 and Article 46 of Regulation 1059/2021. 

Memorandum 

of 

Understanding 

(MoU) 

Additional agreement between programme bodies covering 

specific demands and harmonizing general programme 

procedures with particular national requirements. 

National 

Authority (NA) 
The institution supporting the activity of the MA in 

implementing the Programme in the participating country. 

National co-

financing 

The non-EU contribution to the projects‟ budget provided either 

by the State budget of each participating country or provided 

as Own Contribution by the Project Beneficiaries. 

Operation 

A project, contract, action or group of projects selected by the 

managing authorities of the programmes concerned, or under 

their responsibility, that contributes to the objectives of a 

priority or priorities. 

Project 

Beneficiaries 

(PBs) 
Beneficiaries participating in an operation as partners. 

Recovery 
The refunding by the beneficiary of the unduly paid amounts as 

a result of controls and audits. 

EGTC – 

(European 

grouping of 

territorial 

cooperation) 

 
Legal entity, established on Union territory under the conditions 
and subject to the arrangements provided for by the Regulation 
(EU) No 1302/2013 of the European Parliament and of the 
Council of 17 December 2013 amending Regulation (EC) No 
1082/2006 on a European grouping of territorial cooperation 
(EGTC) 
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Purpose and contents of the Programme & Project 

Implementation Manual 

The purpose of this manual is to provide stakeholders and potential project 

applicants with information about the Programme with regard to its overall strategy 

and objectives, the management structure and further implementation 

arrangements for the Programme and the projects. The manual does not replicate 

the Cooperation Programme document, but is to be read in combination with it, as 

it further elaborates on the Programme‟s implementation. 

The Programme and Project Implementation Manual (PPIM) constitutes a 

component of the Applicants‟ Package of all calls for proposals. The latter details 

and focuses on the implementation of particular Priorities and/or Specific Objectives 

of the Programme. 

The PPIM which will serve as an essential reference document for all bodies 

interested in: 

a. applying for funding under the Co-operation Programme Interreg VI-A Greece-

Italy (GR-IT) 2021-2027 ” (hereinafter the Programme) and 

b. implementing a project which has been selected for funding. 

The major challenge in the management and implementation of cross-border 

programmes is to achieve a common understanding, amongst many Programme 

beneficiaries, of the relevant rules and the requirements for all parties involved in 

every stage of project management and control, from the development through 

contracting, implementation, reporting and verification of expenditure, up to closure 

of the project. In order to reach a common understanding it is important to develop 

detailed guidelines and clarifications on issues of the Cooperation Programme which 

are of interest to stakeholders and potential project applicants. 

The manual specifically aims at the successful management and implementation of 

cross-border projects, providing further and/or complementary information on 

provisions laid down in: 

• the Implementing Provisions of Interreg Programme, as approved by 

European Commission; 

• the Communication Strategy included in chapter 5 of the CP; 

• each call-specific Applicants‟ Package; 

 

The content of the manual applies to all projects financed within the Greece Italy 

Programme whether they are common projects, small scale projects, small project 

fund projects, targeted or strategic projects. 

The information herewith provided will be, whenever required, further developed 

and updated during Programme implementation. Ad-hoc assistance will also be 

provided to beneficiaries by the GR-IT Joint Secretariat on an on-going basis. 

 

In addition, beneficiaries are invited to study the policies and national, regional and 

local programmes existing in fields relevant to their project activities (National 

Strategic Reference Frameworks, Regional Operational Programmes, local policies, 

etc.). The main aim is to promote synergies and to avoid the multiplication of 

isolated initiatives. 

For additional information, please visit the Programme website at www.interreg.gr 

and www.greece-italy.eu. 

http://www.interreg.gr/
http://www.greece-italy.eu/
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Regulatory Framework 

The „Interreg VI-A Cooperation Programme Greece – Italy 2021-2027‟ has been 

designed under the objectives of the cross-border cooperation of European Regional 

Development Fund (ERDF) and the Instrument for Pre-Accession assistance (IPA), 

thus the Programme shall first and foremost be administered according to the 

regulations of the ERDF and IPA Instruments. 

The main reference documents for the Programme and Project Implementation 

Manual of the Interreg Programme for the programming period 2021-2027 are: 

- The Regulation (EU) 2021/1060 of the European Parliament and of the Council 

of 24 June 2021 laying down common provisions on the European Regional 

Development Fund, the European Social Fund Plus, the Cohesion Fund, the Just 

Transition Fund and the European Maritime, Fisheries and Aquaculture Fund and 

financial rules for those and for the Asylum, Migration and Integration Fund, the 

Internal Security Fund and the Instrument for Financial Support for Border 

Management and Visa Policy (hereinafter “Common Provisions Regulation – 

CPR”) 

- The Regulation (EU) 2021/1059 of the European Parliament and of the Council 

of 24 June 2021 on specific provisions for the European territorial cooperation 

goal (Interreg) supported by the European Regional Development Fund and 

external financing instruments (hereinafter “Interreg Regulation”) 

- The Commission Delegated Regulation (EU) No 240/2014 of the European 

Commission of 7 January 2014 on the European code of conduct on partnership 

in the framework of the European Structural and Investment Funds 

- The Law 4914/2022 for the "Management, control and implementation of 

development interventions for the Programming Period 2021-2027, 

establishment of the Public Company "National Register of Young Enterprises 

S.A." and other provisions" (Government Gazette 61/A/21.3.2022). 

- The Ministerial Decision 3411/16-01-2023 (Government Gazette B' 183/18-01-

2023) for the "Purpose, tasks and internal structure of the "Managing Authority 

Interreg 2021-2027" of Article 9 and paragraph 8 of Article 65 of Law 

4914/2022 and of the Joint Secretariats of Interreg Programmes of Article 11 of 

the same law. 

- The Joint Ministerial Decision 45820/17-05-2023 (Government Gazette B' 

3281/17-05-2023) concerning "Expenditure eligibility rules, public procurement, 

complaints objections of the beneficiaries of the INTERREG Programs 2021-

2027” 

- The Interreg VI-A „Greece – Italy 2021 – 2027‟ Cooperation Programme, as 

approved by the European Commission Implementing Decision C(2022) 6578, 

dated 08/09/2022 for the approval of the support of the Cooperation 

Programme "(Interreg VI-A) Greece-Italy" from the European Regional 

Development Fund under the objective of European Territorial Cooperation 

(Interreg) in Greece and Italy. 

- Subsidy Contract (the one applicable for the Call for Project Proposals under 

which the project is financed); 

- Partnership Agreement (the one applicable for the Call for Project Proposals 

under which the project is financed). 

Beneficiaries are suggested to consult the applicable Community and National 

legislation, not expressly recalled in this document. 
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SECTION A: PROGRAMME OVERVIEW  

The first section of the PPIM provides stakeholders and project applicants with 

information about the Programme, specifically its management structures, priorities 

and specific objectives of the Programme, eligible area and official language. 

 

Programme Management Structures 

The implementation structures and procedures set out below are agreed among the 

Member States of the Greece - Italy cooperation area in order to ensure an 

effective and balanced management of the Greece - Italy Programme 2021-2027. 

The relationships of the Programme bodies are based on the following overall 

principles: 

• efficient and effective structures; 

• clear definition of tasks and responsibilities; 

• balance between structures on national and cross-border level; 

• respect of the partnership principle as set out in Article 8 of the CPR. 

 

The management and implementation of the Cooperation Programme Interreg VI-A 

Greece - Italy 2021-2027 is based on the structure applicable for a Cooperation 

Programme and described in more detail in the Cooperation Programme 

document. 

In brief, the following bodies form the Programme management structure: 

 

The Monitoring Committee 

The Monitoring Committee (MC) of the INTERREG VI-A Greece-Italy 2021-2027 

is set up according to the provisions of articles 28, 29 and 30 of Regulation 

1059/2021. Its composition is decided by the participating Member States, taking 

into account that Member States shall be equally represented and complying with 

the partnership principle in managing, monitoring and evaluating the operations in 

all stages of programme implementation. It comprises representatives of the two 

member states on an equal basis. Representatives of the MA, NA, regional 

governors, mayors, NGOs may be members. The MC is co-chaired by Senior-

position representatives of the Hellenic Ministry of Economy and Finance and the 

Italian Presidency of the Council of Ministers - Department of Cohesion Policies. 

The Italian Presidency of the Council of Ministers - Department of Cohesion Policies 

informs the MA about the Italian nominations. The functions of the Monitoring 

Committee are described in Article 30 of the Regulation (EU) 1059/2021. 

 

The Managing Authority 

The Managing Authority (MA) of the Interreg VI-A Greece-Italy 2021-2027 

Cooperation Programme is the Managing Authority of the INTERREG 2021-2027, 

65, Leoforos Georgikis Scholis, 57001 Pilea, Thessaloniki, Greece - 

www.interreg.gr. It is under the auspices of the Hellenic Ministry of Economy and 

Finance, which is the National Authority on the Greek side. 
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The MA is responsible for the coordination of the Cooperation Programme‟s 

elaboration, its submission for approval to the EC, for the overall management of 

the implementation, for the drafting of the annual Reporting to the EC, the approval 

of implementation manuals and certain projects‟ modifications. 

 

The National Authorities 

The NA supports the MA in the management and implementation of the 

Programme. The NA participates in the elaboration of the Cooperation Programme, 

ensures the share of the national co-financing, manages the procedure for 

verifications of expenditure of the Italian beneficiaries.  

 

NATIONAL 

AUTHORITY 

PER 

COYNTRY 

BODY ADRESS WEB SITE 

GREECE Ministry of Economy and Finance, 

General Secretariat for Partnership 

Agreement 

Nikis 5-7 10563 

Athens 

www.minfin.gr 

ITALY Italian Presidency of the Council of 

Ministers - Department of 

Cohesion Policies 

Largo Chigi 19, 

00187 Roma 

www.politichecoesion

e.governo.it 

 

The Joint Secretariat 

The Joint Secretariat (JS) of the INTERREG VI-A Greece-Italy 2021-2027 is in 

Italy and the JS Branch in Greece. 

Joint Secretariat, IT 

Lungomare Nazario Sauro, 33 70121, Bari, Italy, 

Tel: +390805406578, 

e-mail: info@greece-italy.eu 

JS Branch, GR 

65 Georgikis Scholis Av., Zeda Building, 2nd floor, 
Pylaia, 57001, Thessaloniki, Greece, 

Tel: +302310469600, 

e-mail: jts_grit@mou.gr 

The website of the Programme is www.greece-italy.eu. 

 

The JS consists of experts from both countries. The JS is the direct link with the 

potential and actual beneficiaries, providing consultations on project preparation, 

implementation, technical and financial reporting. The JS is involved in the 

evaluation procedure according to the approved by the MC methodology and assists 

the MA, the MC, the CVA and the AA in carrying out their respective duties by 

collecting, checking and preparing draft decisions, payment claims, payment 

forecasts and the annual structured policy dialogue. The JS approves minor 
changes in the projects‟ contents during implementation (see §1.Modifications 

approved by the JS of PPIM). 

 

http://www.minfin.gr/
http://www.politichecoesione.governo.it/
http://www.politichecoesione.governo.it/
http://www.greece-italy.eu/
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The Antenna Office 

The Antenna Officer assures logistic support to the implementation of the 

Programme activities and shall contribute to implement the planned activities of the 

Communication Plan, carrying out their duties in coordination and cooperation with 

the MA and the JS. More specifically, the Antenna Officer is responsible for: 

 Supports the Managing Authority and the JS in the implementation of the 

communication plan in force, acting as a “contact point” for providing 

information, advice and help to the project beneficiaries or project applicants 

and reinforces communication and information about the Programme; 

 Supports the JS for the monitoring of projects at the regional level as regards 

Partners; 

 Provides support to beneficiaries during the preparation of proposals and 

throughout the period of implementation of operations 

 Carries out the support “desk” functions (distribution and diffusion of Applicant‟s 

packages or other relevant material to be used for the submission of the project 

proposals) 

 Provides organisational and operational support to the MA activities 

(organization of seminars, meetings, conferences). 

 Organizes and/or participates in technical meetings and events of the MA/JS 

that take place in the Greek Regions. 

 

Antenna Office in Corfu, GR 

Kapodistriou 1, Corfu, Greece 

Tel: +30.26610.87121,  

e-mail: pmitsi@mou.gr 

 

The Info Contact Point 

An Info Point Officer adds value to the work of the Managing Authority and the Joint 

Secretariat. The Info Points aim is to promote the Programme and act as a point of 

territorial connection, point of communication and information and as a help desk 

for potential applicants/ Programme beneficiaries. More specifically, the Contact 

Info Point Officer is responsible for: 

 To offer proximity and easy access to project operators from the area; 

 To provide support to beneficiaries during the preparation of proposals and 

throughout the period of implementation of operations; 

Provides organisational and operational support to the MA activities (organization of 

seminars, meetings, conferences). 

There are two Info Points in Greece and three Info Points in Italy, in total five Info 

Points for supporting the Programme and the Beneficiaries. The addresses of the 

Info-points are:  

 

1. Info Point in Ioannina, GR 
University of Ioannina, 45110, Ioannina, 
Greece 
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Tel: +30.26510.07948, 

e-mail: pmitsi@mou.gr 

2. Info Point in Patras, GR 

University of Patras, 26504, Patras, Greece 

Tel: +30.2610.997899, 

e-mail: kkapota@mou.gr 

3. Info Point in Cittadella Regionale, 
Catanzaro, IT 

 

4. Info Point in Reggio Calabria, IT  

5. Info Point in Basilicata - Matera, 
IT 

 

 

The Accounting Authority 

The Special Service Certifying and Verifying Authority of Co-funded 

Programmes (CVA) at the Hellenic Ministry of Economy and Finance carries out 

the accounting function of the Programme in accordance with Article 47 of 
Regulation (EU) 2021/1059.  

The CVA shall be responsible for certifying statements of expenditure and 

applications for payment before being sent to the Commission. In this context, the 

CVA shall carry out the functions envisaged in article 47 of Regulation 1059/2021 

According to Law 4914/2022 (Governmental Gazette 61/21-3-2022), Chapter A 

“For the management, control and application of developmental interventions for 

the programming period 2021-2027”, article 14 defines the framework of the 

Accounting Authority‟s duties. 

 

The Audit Authority and the list of bodies designated to carry 

out audits tasks (members of GoA) 

The Audit Authority (AA) of the CP Greece-Italy 2021-2027 is the Financial 

Control Committee (EDEL) - Secretariat General for Fiscal Policy (General Accounts 

of the State) at the Hellenic Ministry of Economy and Finance. The AA is responsible 

for verifying the effective functioning of the management and control system of the 

operational Programme and it is assisted by the Group of Auditors (GoA) 

comprised by representative appointed by the Italian State. The GoA performs 

verifications on the management and control systems related to the implementation 

of projects by Italian beneficiaries. The AA approves and executes annual plans of 

audits on beneficiaries and management structures and may impose financial 

corrections in cases of breach of EU, national procurement legislation and 

programme implementation rules.  

 

Members of the Group of Auditors (GoA) 

 

Authority/ body 

designated to be 

responsible for carrying 

Name of the authority Head of the authority 
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out audit tasks in 

Member States 

Greece General Accounting Office/ 
Financial Audit Committee of 
the Hellenic Ministry National 
Economy of Finance 

President of the Financial 
Audit Committee 

Italy Puglia Region Audit Authority Puglia 

 

The Controllers for management verifications and the list of 

bodies designated to carry out controls (designated 

controllers in Member States) 

 

Designated Controllers in partner States 

 

Authority/ 
body 

designated to 
carry out 

control tasks 
in Member 

States 

Name of the 
authority/ 

coordinating control 
body 

Head of the 
Authority 

Description of the 
control system 

Greece: 
Managing 
Authority 
Interreg 2021-
2027, Unit C 

Unit C: Management 
verifications’ Unit 

Head of Unit C 
Centralised FLC 
system. 

FLC 
The FLC will be 
identified by the 
beneficiaries 

 
Decentralized FLC 
system 
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Main objectives of the Greece - Italy Programme 

The „Interreg VI-A Cooperation Programme Greece – Italy 2021-2027‟ 

(hereinafter Greece-Italy Programme or GR-IT) is a cross-border cooperation 

Programme co-financed by the European Union under the European Regional 

Development Fund aiming to boost cooperation actions across borders between 

neighbouring regions and countries. 

The cross-border cooperation between Greece and Italy has formally begun in 

2000. The three predecessors of the „Interreg VI-A Greece-Italy 2021-2027‟ offer 

valuable experience that the current Programme embraces and addresses in both 

pertaining and emerging challenges and trends, such as transformation towards an 

innovation-based economy, digitization, growth and competitiveness; climate 

change, circular economy, green transition, multimodality; economic and social 

regional disparities; and enhanced governance for cooperation. 

Against this background, the Greece-Italy Programme envisages enhanced 

cooperation in the GR-IT area towards smart economic transformation, green 

transition and social inclusion for reinforced SMEs, education, training and lifelong 

learning, health services, tourism and culture sectors, green and blue economy. 

 

Eligible area of the Programme – participating regions 

Cross-border cooperation between Greece and Italy has been consolidating over the 

years. The Programme Area has been enlarged with the addition of two (2) new 

Italian regions, namely Basilicata and Calabria Regions, covering eleven (11) 

regional units from Greece and eleven (11) provinces from Italy, covering an area 

of 59.950,83 km2 with of 7,1 million inhabitants. More specifically, it embraces: 

Three (3) Greek Regions:  

 The Region of Western Greece, including the following Regional Units: 

Aitoloakarnania, Achaia, Ileia;  

 The Region of Ionian Islands, including the following Regional Units: 

Zakynthos, Kerkyra, Kefalonia, Lefkada; and  

 The Region of Epirus, including the following Regional Units: Arta, 

Thesprotia, Ioannina, Preveza; 

Three (3) Italian Regions:  

 The Region of Puglia, including the following Provinces: Foggia, Bari, 

Brindisi, Lecce, Barletta-Andria-Trani (BAT) and Taranto;  

 The newly added Region of Basilicata, only the Province of Matera; and  

 The newly added Region of Calabria, including the following Provinces: 

Catanzaro, Cosenza, Crotone and Reggio Calabria. 
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Figure 1: The Eligible Programme Area 

 

The Programme covers the following eligible regions: 

TABLE  1 :  ELIGIBLE  AREA  

NUTS regions 

covered by the 

programme 

REGIONS / REGIONAL UNITS 

EL54 – Epirus 

EL541 - Arta, Preveza 

EL542 – Thesprotia 

EL543 – Ioannina 

EL62 – Ionian Islands 

EL621 – Zakynthos 

EL622 – Kerkyra 

EL623 – Ithaca, Kefallinia 

EL624 – Lefkada 

EL63 – Western Greece 

EL631 – Aitoloakarnania 

EL632 – Achaia 

EL633 – Ileia 
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Official language of the Programme 

The official language of the Programme is English. Additionally, the national 

languages of the participating countries can also be considered as working 

languages. 

Deliverables produced within the projects should be in English, unless specifically 
oriented towards a targeted audience, where only Greek or Italian can be used. 

 

Priorities and Specific Objectives of the Programme  

The Interreg VI-A Greece - Italy Programme aims to promote integrated regional 

development. Through cross-border cooperation, communities located in border 

areas seek to promote the socioeconomic development of the border area, develop 

economies of scale and overcome their peripheral positioning. The Programme 

Strategy emphasizes on specific objectives that can contribute in bridging the gap 

of regional, social and economic disparities in the cross-border area and promoting 

sustainable development. 

To meet its objectives, the Greece-Italy Programme is built on four priorities: 

Priority 1: Enhanced cooperation for a more competitive and smarter GR-IT 

area 

Priority 2: Enhanced cooperation for a greener and low carbon GR-IT area 

Priority 3: Enhanced cooperation for a more social and inclusive GR-IT area 

Priority 4: Enhanced governance for cooperation in the GR-IT area 

A comprehensive description of the Programme‟s strategy and priorities, together 

with a socio-economic analysis of the Greece-Italy Programme area are included in 

the Implementing Provisions of Greece-Italy Cooperation Programme available at 

the programme website, which defines the programme strategy and intervention 

logic for Interreg VI-A Greece-Italy Programme 2021-27 as adopted by the 

European Commission. 

NUTS regions 

covered by the 

programme 

REGIONS / PROVINCES 

ITF4 – Puglia 

ITF43 – Taranto 

ITF44 – Brindisi 

ITF45 – Lecce 

ITF46 – Foggia 

ITF47 – Bari 

ITF48 - Barletta-Andria-Trani 

ITF52 – Matera 

ITF61 – Cosenza 

ITF62 – Crotone 

ITF63 – Catanzaro 

ITF65 - Reggio di Calabria 
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The full Programme strategy is outlined in the Cooperation Programme 

document. 

 

Attention:  

Please consult at all times the Call for proposals launched and the 

Project Application Guidelines for the priorities and specific objectives 

open to submission of proposals. 

 

Priorities in Greece - Italy cross-border area 

Within the framework of Regulation (EU) No 1058/2021 of the European parliament 

and of the Council of 24 June 2021 on the European Regional Development Fund 

and on specific provisions concerning the Investment for growth and jobs goal and 

for achieving and serving the overall objective, a series of specific objectives has 

also been selected, which constitutes the policy outline for the convergence in the 

area of intervention. 

These specific objectives are expressed as four priorities (including the technical 

assistance), along with a certain number of interventions and specific objectives. 

Specifically: 

Priority 1: Enhanced cooperation for a more competitive and smarter GR-IT 

area 

Priority 2: Enhanced cooperation for a greener and low carbon GR-IT area 

Priority 3: Enhanced cooperation for a more social and inclusive GR-IT area 

Priority 4: Enhanced governance for cooperation in the GR-IT area 

 

The following table depicts the budget allocation per priority. 

 

Priority Fund 
EU Contribution 

(€) 

National 
Contribution 

(€) 

Total                 
(€) 

Priority 1 ERDF 14.445.016 4.815.005 19.260.021 

Priority 2 ERDF 34.704.625 11.568.209 46.272.834 

Priority 3 ERDF 27.149.540 9.049.847 36.199.387 

Priority 4 ERDF 3.283.747 1.094.582 4.378.329 

Total All funds 79.582.928 26.527.643 106.110.571 

 

The specific objectives per Priority include: 

 

Priority Axis 1: Enhanced cooperation for a more competitive and smarter 

GR-IT area 

 SO 1.1. Developing and enhancing research and innovation capacities and the 

uptake of advanced technologies 
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 SO 1.2. Reaping the benefits of digitisation for citizens, companies and 

governments 

 SO 1.3. Enhancing growth and competitiveness of SMEs and job creation in 

SMEs 

 

Priority Axis 2: Enhanced cooperation for a greener and low carbon GR-IT 

area 

 SO 2.4. Promoting climate change adaptation and disaster risk prevention and 

resilience, taking into account eco-system-based approaches 

 SO2.6.  Promoting the transition to a circular and resource efficient economy 

 SO2.7. Enhancing protection and preservation of nature, biodiversity and green 

infrastructure, including urban areas, and reducing all forms of pollution 

 

Priority Axis 3: Enhanced cooperation for a more social and inclusive GR-IT 

area 

 RSO4.2. Improving equal access to inclusive and quality services in education, 

training and lifelong learning through developing accessible infrastructure, 

including by fostering resilience for distance and online education and training 

 RSO4.5. Ensuring equal access to health care and fostering resilience of health 

systems, including primary care and promoting the transition from institutional 

to family- and community-based care 

 RSO4.6. Enhancing the role of culture and sustainable tourism in economic 

development, social inclusion and social innovation 

 

Priority Axis 4: Enhanced governance for cooperation in the GR-IT area 

 RSO6.1. Enhance the institutional capacity of public authorities 

 RSO6.4. Enhance institutional capacity of public authorities and stakeholders to 

implement macro-regional strategies 
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Link of the Greece-Italy Programme to the EU 

Macroregional Strategies 

Macro-regional strategies have become an integral part of EU regional policy. The 
Programme Area is covered by EU Macro-regional strategy since Both Member States 
participate in the European Strategy for the Adriatic and Ιonian Region (EUSAIR). 
EUSAIR priorities were proposed as solutions for the main challenges of macro-
regional importance consistent with national needs, as well as with the EU policy 
objectives for a greener, low-carbon and more connected Europe.  

The Programme aims at strengthening its alignment with EUSAIR thematic priorities 
and its contribution to the flagship implementation, in coordination with the other ETC 
programmes of the Adriatic-Ionian area. EUSAIR priorities and flagships are 
incorporated horizontally in the Programme under each Priority and Specific Objective. 

The level of contribution of the projects to EUSAIR flagships will be assessed upon 
selection criteria. The Programme shall promote actions and interventions that will 
enhance the level of integration and connectivity of the cross-border area with key 
fields of the EUSAIR ensuring full complementarity with other Interreg programmes of 
the Adriatic and Ionian area. Inter-programme coordination modalities (for example, 
joint communication events by targeted theme/policy, capitalization activities across 
different programs, such as with ADRION, alignment in project selection criteria and 
guidance towards capitalisation and EUSAIR to project applicants) can be defined 
within informal coordination tools between MA/JS, which will eventually be 
established at the EUSAIR level in 2021-2027. 

The Programme will also consider participation in coordinated projects undertaken at 
the Mediterranean level, in particularly strategic cooperation areas. 
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Financial arrangements on Programme level 

The Greece-Italy Programme equals to a total budget of 106.110.571,00 Euros, 

including national contribution. The total support from the European Regional 

Development Fund (ERDF) accounts for 79.582.928,00 EUR (75%) and the 

national contribution accounts for 26.527.643,00 EUR (25%). 

For the overall cooperation area, a co-financing rate of 75% is applied. 

 

ERDF contribution 

All project beneficiaries participating in ERDF Programmes will be financed by ERDF.  

Within one single project, the ERDF contribution for each beneficiary from both 

Member States is of 75% of the eligible costs of the projects. 

 

National contribution 

The remaining budget (25%) has to be covered by national contribution, brought in 

by each project beneficiary. The national contribution can be covered by state 

contribution and/or other contribution (regional/ local/ own sources) of the project 

beneficiary. 

Each Member State applies a different system in providing national contribution. 

The specific national systems shall also apply in the CP Greece-Italy 2021-2027. 

 

De-commitment of ERDF/IPA co-financing  

The European Commission demands from the Programme that each annual ERDF 

co-financing is spent within the three years following the budgetary commitment. 

This means that ERDF co-financing not claimed in time by the Certifying and 

Verifying Authority to the European Commission is automatically de-committed 

from the Programme budget and therefore lost. 

The above-described principle is the so-called “n+3 rule”, where “n” represents the 

year in which the co-financing was committed and “+3” refers to the time (in 

years) during which the co-financing has to be spent. 

For projects co-financed by Greece-Italy Programme, the automatic de-

commitment has fundamental implications. The payment claims to the European 

Commission are based on the reported and certified expenditures submitted by the 

projects, thus they depend on projects‟ financial performance. In case the European 

Commission de-commits ERDF co-financing and if the de-commitment cannot be 

covered otherwise, the ERDF co-financing of ongoing projects must be reduced. 

After official information is provided from the Commission about the amount to be 

de-committed from Programme funds of year „n‟ or after official request from the 

Monitoring Committee to reduce the ERDF co-financing for significantly delayed 

projects, the MA/JS calculates the amount to be de-committed from Programme 

and project funds and assesses the cases for which this de-commitment procedure 

may be suspended. 
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State aid and “de minimis” regime 

Concept of state aid 

Free movement of goods, services and people is one of the basic principles of the 

European Union. Therefore, the objective of the EU State Aid policy is to ensure 

that free competition is not distorted and trade among the Member States is not 

affected by public grants. 

It must be clear that the notion of State aid is an objective and legal concept 

defined directly by the Treaty. 

Article 107(1) of the Treaty defines State aid as “any aid granted by a Member 

State or through State resources in any form whatsoever which distorts or 

threatens to distort competition by favouring certain undertakings or the production 

of certain goods […], in so far as it affects trade between Member States” 

In order to check if a measure constitutes state aid, first we have to determine the 
entity that receives it. Only when the entity is involved in economic activity acquires 
the status of  undertaking”. We examine the existence of state aid ONLY in 
undertakings (in other words “enterprises”),     

Having said that the concept of “undertaking” is wide and may include public bodies, 
SMEs, large companies, NGOs, associations, universities, etc., regardless of its legal 
status and regardless of whether it aims to make a profit or not. The classification as 
an undertaking for the Programme relates to the specific activity that the beneficiary 
performs in the project using public funding. 

To be State aid, an activity performed by an undertaking needs to have the following 
features present all together: 
a) there has been an intervention/measure that is imputable to the State and the 

financing materializes through State resources (always present in Interreg 

projects); 

b) the recipient is an undertaking carrying out an economic activity in the project; 

c) the intervention gives the recipient an advantage on a selective basis; 

d) as a result, competition has been or may be distorted; 

e) the intervention affects trade between Member States. 

State aid is generally prohibited, unless compatible with EU rules. Thus, public support 
granted by the Programme must comply with State aid rules. State aid relevant 
activities might receive co-financing by the Programme as project activities, only in 
case they strictly comply with Articles 20 and 20a of the General Block Exemption 
Regulation (GBER)1 or with the De Minimis Regulation2. 

Any project beneficiary, located in EU Member States, offering goods and services to 
the market in the context of the proposed project is potentially considered as an 
undertaking, regardless of its legal status, the way it is financed and whether its aim is 
to make profit or not. The State Aid scheme applies to all beneficiaries located in EU 
Member States.  

Beneficiaries located in IPA countries must not carry out any economic activity in the 
framework of a project under the Programme Greece - Italy 2021-2027. The 

                                                      
1 Commission Regulation (EU) No 651/2014, as amended by Regulation (EU) No 2021/1237 
2 Commission Regulation (EU) No 1407/2013 of 18 December 2013 on the application of Articles 107 
and 108 of the Treaty on the Functioning of the European Union to de minimis aid 
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beneficiaries could mitigate the State Aid relevance risk of activities considering 

some possible solutions in the performance of activities: respect of public 

procurement rules for all activities and provision of services at market place, wide 

dissemination of project activities, outputs, results and deliverables to avoid any 

selective advantage of certain groups, open free software applications, open 

training sessions, etc.. 

 

Direct aid granted under GBER 

As part of an administrative simplification, the European Commission adopted the 

General Block Exemption Regulation (GBER/2023) and allows any Member State 

not to notify a certain number of State aid measures to the Commission as long as 

all criteria given in the GBER are fulfilled. It includes a block exemption for aid 

granted in the context of Interreg projects (GBER Article 20)3. 

The aid granted by the Programme amounts to the whole ERDF funds budget of the 

concerned beneficiary (ies), up to a threshold of 2 million euro of total public 

contribution per undertaking and per project4. The maximum intensity of the GBER 

aid that could be granted is up to 50%. In any case the GBER rules set will be 

followed. 

For GBER records (documentation) should be available for 10 years from the date 

on which the last aid was granted under the scheme. 

 

Direct aid granted under De minimis  

Those beneficiaries considering applying for any external public co-financing for 

their project budget will receive ERDF funds from the Programme under de minimis 

in case of state aid activities. The de minimis aid will amount to the ERDF funds‟ 

budget of the concerned beneficiary. 

De minimis could be granted by the Programme to a single undertaking that in the 

previous three fiscal years from the date of granting the aid5 have not receive state 

aid from the Greek state amounting to more than 300.000 euro in total6. This 

threshold vary for the road freight transport sector, for the primary agriculture and 

for the aquaculture and fisheries sector7.  

The de minimis thresholds counts per “single undertaking” in case a project 

beneficiary is part of a group, the entire group is therefore considered as one single 

undertaking and the de minimis threshold applies to the whole group. 

All aid granted by Greek public funds (national, regional or local authorities, 

regardless if they come from domestic sources or are partly co-financed by the EU), 

will be considered as public aid applicable to de minimis threshold. In case 

beneficiaries are already recipients of de minimis, the Programme will proceed to 

reduction of the relevant state aid activities and the respective ERDF, so that the 

threshold is respected. 

                                                      
3 Article 20 of Regulation (EU) No 651/2014, as amended by Regulation (EU) No 2021/1237 
4 Threshold determined in Article 4, paragraph 1(f) of the Regulation (EU) No 651/2014, as amended by 
Regulation (EU) No 2021/1237 in force  
5 The year of the submission of the State Aid Declaration of the beneficiary counts as the last of the 
three years‟ de minimis period for granting of the aid (e.g. submission within a Call for proposals of a 
State-aid declaration, dated on the 3rd of April 2023 – De minimis is granted for 2021,2022 and 2023). 
6 De minimis aid rules as in force will be applied in regards to the amount granted and the timeframe of 
the aid. 
7 Commission Regulation (EU) No 1407/2013 of 18 December 2013 on the application of Articles 107 
and 108 of the Treaty on the Functioning of the European Union to de minimis aid. 
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In cases of de minimis aid granted - records (documentation) regarding State aid 

should be available for 10 fiscal years from the date when aid was granted. If 

requested by the EC, these documents and any supporting documentation must be 

presented to the EC within 20 working days or longer if it is fixed in the request.  

During the project application process, the applicants will complete a De minimis 

declaration referring to the de minimis amounts received in the last three fiscal 

years. Should the project be approved, at the contracting phase beneficiaries will 

be checked in the Greek national register on state aid - Sorefsis8  to ensure respect 

of the de minimis threshold.   

In addition, at the project application process, applicants are requested to identify 

state aid relevant activities in a specific section of the Application Form and justify 

their choice on the state-aid relevance. At the project assessment phase, all the 

projects‟ activities per beneficiary will be checked and evaluated for their state aid 

relevance. Upon project selection, the application of one of the state aid regimes 

(GBER or De minimis) should be chosen in the AF for the state aid relevant 

activities of the concerned project beneficiaries.  The Programme continues to 

monitor activities for state aid relevance during the whole implementation of the 

approved projects. 

 

Indirect aid (2nd level State Aid) 

Indirect state aid occurs when the final recipient of the Programme funds is not the 

beneficiary of the project, but a third entity carrying out economic activities. Thus, 

some project activities might happen to give advantages to undertakings that would 

not have received under normal market conditions, eg. target groups, like 

companies that receive free of charge services, vouchers, training, or consultancy 

on a certain topic. In such cases, the aid is granted to third parties who are 

considered final beneficiaries of aid.  

This kind of indirect aid is granted under GBER Article 20a, referring to exemption 

for aid of limited amount in the context of Interreg Programmes. The aid granted 

under Article 20a of the GBER to an undertaking, target group of the project 

activities may not exceed the limits as in force 22.000,00 euro per undertaking per 

project9.  

This form of State aid can be identified during the application and the assessment 

process but may also appear during project implementation.  

In this case, the activity concerned by the risk is identified. Additional conditions 

setting a threshold to the aid granted to third parties could be set. If the threshold 

is not respected, the project beneficiary providing the support has to eliminate any 

State aid element.  

When such advantage is provided to a third party, project beneficiaries as well as 

third parties bear the responsibility to comply with State aid rules and this shall be 

checked by the relevant institutions (i.e., controllers and national authorities).  

The amount to be granted to the single third party shall be approved by the MA/JS, 

before the related activities take place. The conditions of the Subsidy Contract will 

be monitored during the project implementation in order to ensure their respect. 

                                                      
8 https://www.sorefsis.gr/ 
9 Threshold determined in Article 4, paragraph 1 (f) of the Regulation (EU) No 651/2014, as amended by 
Regulation (EU) No 2021/1237 regarding cases falling under Article 20a 
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The MA shall ensure that all supporting documents are kept at the appropriate level 

for a 5-year period from 31 December of the year in which the last payment by the 

managing authority to the beneficiary is made (Article 82.1 CPR). 

 

Conflict of interest 

A conflict of interest arises when the impartial and objective exercise of the 

functions of a financial actor or other person involved in a project is compromised 

for reasons of family, emotional life, political or national affinity, economic interest 

or any other direct or indirect personal or any other shared interest with a recipient. 

Each beneficiary is responsible for ensuring that appropriate measures are taken to 

minimise any risk of conflict of interest at any stage of the project implementation 

(e.g. in the process of procurement of services for the project). A conflict of interest 

is a factor that can potentially lead to high risk of corruption. All beneficiaries 

should ensure that measures are taken like transparency of the decision-making 

process for example, so as situations leading to conflict of interest are avoided 

within the project10.  

 

Anti-fraud policy 

The Directive (EU) 2017/1371 defines the term “fraud”, considered as any 

deliberate act or intentional omission related to an "act not in conformity with 

European Union (EU) rules (EU, State or Programme regulations) which has a 

potentially negative impact on the financial interests of the Union11, namely: 

- The use or presentation of false, inaccurate or incomplete statements or 

documents resulting in the misappropriation or wrongful retention of funds from 

the general budget of the European Communities or budgets managed by them 

or on their behalf 

- Non-disclosure of information in breach of a specific obligation, with the same 

effect 

- The misuse of such funds for purposes other than those for which they were 

originally granted. 

Conflict of interest and/or any suspicion or established case of illegal activity, fraud 

or corruption can be detected and stated by: 

- A project beneficiary  

- The Audit Authority- A whistle-blower (anonymous or not) 

- Members of the Monitoring Committee or other Programme Authorities 

(Managing Authority, Certifying and Verifying Authority, National Authority and 

others) 

- Other authorities that perform control from the Member states of the 

Programme 

- The European Commission  

 

                                                      
10 Please consult the guidance on how to avoid and manage conflict of interest at 
https://ec.europa.eu/info/strategy/eu-budget/protection-eu-budget/conflict-interest_en 
11 Irregularity committed deliberately is considered as fraud 
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In case of detection of illegal activity, fraud or corruption (conflict of interest that 

could potentially lead to a fraud, included), this should be reported. The procedure 

could be launched informing through:  

 

- The official website of OLAF: European Anti-Fraud Office (europa.eu)  

- The official website of the European Public Prosecutor's Office: Reporting 

a crime to the European Public Prosecutor's Office (europa.eu). If the national 

rules provide for it, you can submit the alert directly to the Deputy European 

Public Prosecutor in your country. 

- The official website of the Greek European Public Prosecutor's Office: 

https://www.eppo.europa.eu/en/greece  

- The official website of Italian European Public Prosecutor's Office: 

https://www.anticorruzione.it  

- The National Reporting Mechanism and Authority for suspicion of fraud 

in Greece, is the General Directorate of Integrity & Accountability of the 

National Transparency Authority, which is also responsible for the national 

coordination of fraud issues in Greece (Greek Authority AFCOS). 
- A Complaint by Greek beneficiaries could be made via platform on the 

programme‟s website  https://aead.gr/submit-complaint 
- The National Reporting Mechanism and Authority for suspicion of fraud 

in Italy, is National Authority Anticorruption at Whistleblowing - Modulo per la 
segnalazione di condotte illecite ai sensi del decreto legislativo n. 24/2023 
(anticorruzione.it). 

- At the dedicated section of the website of the MA: 

https://interreg.gr/kataggelies-kata-tis-diafthoras  

If the complaint is submitted directly to the National Reporting Mechanism and 

Authority for suspicion of fraud, it is handled in accordance with the system applied 

by them. 

In the event that a complaint is received directly by the MA, the MA forwards it 

directly to the Greek or Italian National Reporting Mechanism and Authority for 

suspicion of fraud for further examination/evaluation. 
 

Examination of evidence of fraud 

In case an official of the MA/JS or the Certifying and Verifying Authority identifies 

an irregularity which is considered to be an indication of fraud, an examination of 

the indication of fraud is carried out, based on a procedure described in detail in the 

Management and Control System. 

 

GPDR 

The Managing Authority holds the position of "controller" or "executing the 

processing" declares that: 

 is aware of the provisions of Regulation (EU) 2016/679 of the European 

Parliament and of the Council on the protection of natural persons with regard to 

the processing of personal data and on the free movement of such data, the 

Hellenic Legislation - Law 4624/2019 and the relevant instructions and decisions 

of the Hellenic Data Protection Authority, which govern the legal execution of the 

Programme, and 

https://anti-fraud.ec.europa.eu/index_en
https://www.eppo.europa.eu/en/reporting-crime-eppo
https://www.eppo.europa.eu/en/reporting-crime-eppo
https://www.eppo.europa.eu/en/greece
https://www.anticorruzione.it/
https://aead.gr/submit-complaint
https://eur04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwhistleblowing.anticorruzione.it%2F%23%2F&data=05%7C01%7Cntatari%40mou.gr%7C9ab02213cbdc4c8642a708dbc560cdc7%7C898a3848aeb34eaab27e9b946e7b6923%7C0%7C0%7C638320791803258566%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=M6Wg8Lw5wqA2KXkerlmlOVbH6RMkoRFbw4vneFht9mw%3D&reserved=0
https://eur04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwhistleblowing.anticorruzione.it%2F%23%2F&data=05%7C01%7Cntatari%40mou.gr%7C9ab02213cbdc4c8642a708dbc560cdc7%7C898a3848aeb34eaab27e9b946e7b6923%7C0%7C0%7C638320791803258566%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=M6Wg8Lw5wqA2KXkerlmlOVbH6RMkoRFbw4vneFht9mw%3D&reserved=0
https://eur04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwhistleblowing.anticorruzione.it%2F%23%2F&data=05%7C01%7Cntatari%40mou.gr%7C9ab02213cbdc4c8642a708dbc560cdc7%7C898a3848aeb34eaab27e9b946e7b6923%7C0%7C0%7C638320791803258566%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=M6Wg8Lw5wqA2KXkerlmlOVbH6RMkoRFbw4vneFht9mw%3D&reserved=0
https://interreg.gr/kataggelies-kata-tis-diafthoras
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 fully undertakes the obligations deriving from the legislation, regarding the 

protection and security of personal data, which may be processed and/or come 

to its knowledge in any way. 
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SECTION B: PROJECT DEVELOPMENT AND 

SUBMISSION 

This section of the manual provides stakeholders and project applicants with 

guidelines on the development of their project ideas into a structured and 

comprehensive project proposal that takes into account the Programme priorities 

and the needs of the cross-border region in reference. 

 

Attention: All information related to the projects‟ submission procedures, 

the development of a project idea/proposal, the submission of the 

Application form on the MIS and the evaluation procedure are provided in 

the Applicants‟ Package of each Call for proposals. 

 

Project generation 

The conception of a project starts with the project idea further developed to achieve 

specific objectives visualized in project outputs and results. The suitable partnership 

for the activities to be implemented within the specific time should be chosen, as 

well as the needed resources for these activities. 

Thus, the main stages of project development include the following: 

- defining the objectives, results and project outputs; 

- building the partnership; 

- constructing the work plan/activities; 

- setting up realistic budget and timeframe. 

- ensuring the sustainability of results   

Information days and workshops related to the Programme‟ s priorities and specific 

objectives may be organized with the launching of the different Calls for proposals, 

in order to inform potential applicants on the specific Programme needs. This 

support is to encourage the generation of high quality projects with a clear cross-

border focus, high quality partnerships and with appropriate transferable 

outputs/outcomes. 

The active contribution of applicants and relevant stakeholders is encouraged for 

the generation of projects. Beneficiaries with previous experience in the subject 

matter of the project, as well as previous cooperation experience can add value to 

the development of a sound project and make synergies happen with previously 

implemented interventions. 

A conceptually effective project should also contain sound financial planning that 

will carry the project through to implementation. To this end, the financial capacity 

of beneficiaries is important for successful project generation. 

Importantly, the Programme strives towards generating projects with a deep and 

widespread impact in the area along with a commitment to contribute to the 

implementation of National and Regional Programmes of the partnering countries, 

as well as to wider strategies in the area (where applicable - EU Strategy for the 

Adriatic-Ionian Region (EUSAIR)). It is essential that projects demonstrate a clear 

need for cross-border support and that the problem tackled has a clear cross-

border impact. 
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Project intervention logic 

The focus of the projects first and foremost should be the delivery of outputs and 

results, rather than implementation of project activities. 

Projects have to draft and follow a clear intervention logic that derives from tackling 

particular territorial challenge or need and through the planned activities seeks a 

particular change in the thematic field and in the involved regions. This result-

oriented approach of the project should be in coherence with the Programme‟s 

intervention logic, particularly with the outputs and the results expected under the 

targeted by the application specific objective.   

The applicants should demonstrate through the intervention logic that it: 

• targets one single Programme‟s specific objective; 

• contributes to the respective Programme result and result indicator; 

• links in a logic sequence the project activities and outputs to the specific 

objective targeted. 

Projects will be assessed for their contribution to both output and result indicators 

related to the Programme specific objective. They have to demonstrate how they 

contribute to achieving the Programme‟s output and result indicators by providing 

the relevant targeted values of the project‟s indicators, based on specific 

measurement units and according to the Programme‟s methodology on indicators.  

 

Objectives, expected results and outputs 

The most important step in the development of the project proposal is to define the 

objectives and the expected results clearly and precisely. 

An objective as set out in the Project Application Form (AF) is defined at two 

distinct levels: 

- general objective is the expectation and the effects/benefit of the project in the 

long-term on beneficiaries‟ territories and for Programme‟s area beyond the 

specific project purpose and the temporary funding received; 

- specific objectives are what the project is going to achieve concretely at the end 

of the project lifetime; what are the changes produced in the field tackled and 

on the project target groups. 

Both of them must be concrete, quantifiable and realistic, thus it can be useful 

while defining them to answer the following questions: 

- What type of change/s is/are going to be achieved in the short and in the long 

run? 

- Where shall the change/s happen? 

- For whom is it going to be done (project target group/s)? 

The expected results are direct and immediate advantages resulting from the 

project‟s activities and from the production of the outputs, they are the effects to 

which the outputs lead to and tell us about the benefit of funding the outputs. 

Results imply a qualitative value, though they should also be measured in concrete 

units (result indicators).  

When planning the project results, the partnership can reach a common 

understanding answering the following questions: 

- What kind of positive change does the project aim at? 

- Where will the change happen? 
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- Who will be affected by the change? 

- When will the change happen? 

- What should be the quality of the planned result? 

- What is the cross-border value of the result? 

In addition, a project should define also outputs, which, practically, tell us what has 

actually been produced with the funds given to the project. The project outputs are 

tangible deliverables and visible products of the project directly resulting from the 

activities carried out in the project (e.g. manuals, tools, events, etc.). They are 

typically measured in concrete units (output indicators). When planning the project 

outputs, the partnership can reach a common understanding answering the 

following questions: 

- What is the content of the outputs (e.g. database, action plan)? 

- Who will be using the outputs (e.g. database) after the project? 

- Who will be participating (e.g. in the network) after the project? 

- How will the outputs (e.g. database, action plan and network) be used after 

the project? 

When submitting the Application Form, both the defined results and outputs should 

be measured by indicator targets (target value), which define the level of 

achievement to be reached respectively for results and for outputs. The realisation 

of the defined indicators will be taken into consideration to monitor the project‟s 

performance, thus projects should indicate a realistic unit for the defined results 

and outputs that are likely to be achieved. 

 

Indicators 

The indicator targets set by a project in the Application Form define its level of 

ambition, help to monitor progress throughout implementation and demonstrate at 

the end of the project whether the objectives have been achieved. Therefore, the 

definition of output and result indicators requires special attention. For each output 

indicator chosen from the projects under a particular specific objective, there is a 

corresponding result indicator. 

The table below shows some (not exhaustive and only for illustration 

purposes) examples of Programme indicators set respectively for outputs 

and results: 

 

Programme’s 
Specific 

Objective 

Output Indicator 

(immediate result of the 
project) 

Result Indicator 

(effect/consequence 

of the immediate result) 

RSO1.1 RCO84 - Pilot actions 
developed jointly and 
implemented in projects 

RCR104 - Solutions taken up or up-
scaled by organisations 

RSO4.2 RCO82 - Participations in 
joint actions promoting 
gender equality, equal 
opportunities and social 

RCR104 - Solutions taken up or up-
scaled by organisations 
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inclusion 

RSO4.6 RCO77 - Number of 
cultural and tourism sites 
supported 

RCR77 - Visitors of cultural and 
tourism sites supported 

In Annex 10 of Applicant’s Package, the Programme Output & Result Indicators Guide 
(PORIG) is attached with detailed information on the content of indicators, definition 
and concept, measurement units, aggregation issues etc., that the beneficiaries must 
consult in order to write their proposal correctly. 

The information on the achievement of the output and result indicators of the 

projects will be requested in the Progress Reports, so that progress is measured on 

all important project activities. The success of the Programme links to the success 

of the financed project. If projects achieve their objectives, and reach their targeted 

output and result indicators, then the Programme will achieve its objectives. 

In the application phase, the projects shall point out result and output indicators 

corresponding to their activities, by choosing them from the list defined by the 

Programme. 

In order to develop project indicators‟ system consistent with project‟s 

objectives/activities/outputs considering the Programme‟s expectations, the 

partnership can review the following points as a guide. 

 

Checklist for defining indicators 

Consistent with 
Programme: 

 Which are the Programme’s indicators for the related 
specific objective?  

 To which of these indicators will the project 
contribute? 

Consistent with the 
project objectives: 

 Are the envisaged outputs and results related to the 
project’s objectives? 

 Is there a logical flow between objectives/activities, 
outputs and results? 

 Are results clearly defined, realistic (achievable) and 
precisely quantified according to the project’s 
objectives? 

Nature of the envisaged 
outputs: 

 What should be produced by the end of the project? 
 What type of outputs is the project going to deliver? 

 Will these outputs have the needed cross-border 
character? 

Considering target 
groups: 

 Do the selected results identify specific target 
groups? 

 Are there results depicting involvement/degree of 
influence of the project at Programme level? 
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Each project is requested to select those indicators that will best fit to the particular 

planned results and outputs of the project.  

 

Development οf a project proposal 

A satisfactory project proposal shall include: 

 A convincing project idea 

 A robust partnership 

 A dedicated Communication Plan 

 

Convincing project idea 

The description of the project idea should cover the following topics: 

 SWOT analysis of the project. This section shall reflect on the Programme‟s 

objectives and priorities targeted. Based on the common cross-border problems 

and challenges of the Programme as a whole, the project idea (and relevant 

activities) shall be elaborated in a way to address specific needs of the 

Programme area. 

The applicants are invited to underline the cross-border territorial “cooperation” 

element with respect to the Programme objectives. Good cooperation between 

border areas is vital for good neighbourly relations, economic development and 

preservation of natural heritage. It is also important in emergency situations, 

such as natural disasters and epidemics, which do not recognize administrative 

borders. 

In this respect the „Interreg‟ additionality shall be demonstrated; i.e. the added 

value of the cross border cooperation compared to national or regional 

approaches.   

 

 What are the project’s objectives? A clear description of the project goals 

and outputs and which impacts are expected in the area.  

 

 What is the relevance to the Programme? Are the project objectives and 

outputs pertinent to the Programme‟s objectives and priorities? If so, does the 

project contribute to the Programme expected results and outcomes? 

 

 How is the project going to achieve the stated project objectives? What 

is the approach in project implementation? 

 

 What is the maturity of the project? The proposal shall demonstrate its 

maturity and „guarantee‟ its outputs. This is particularly important in the case 

of works or provision of equipment. Specific instructions and terms may apply 

for projects involving infrastructure. These terms will be clearly outlined in the 

respective calls for proposals. As a minimum, the submission of a Maturity 

Sheet will be required. 
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 Which are the main target groups? The proposal shall describe who is 

benefiting directly or indirectly from the project (e.g. final beneficiaries, target 

groups, the general public, end-users, etc.).  

 

 What is the overall impact of the project on the Programme area? The 

description should cover direct and indirect impact (environmental / climate; 

visibility of EU funds, etc.) The description should also cover the involvement of 

relevant stakeholders. 

Further to the relevance specific to the Programme area, the proposal shall also 

demonstrate its alignment with the EU Horizontal principles as per Article 9 of 

the Regulation (EU) 2021/1060. 

Specifically, these principles include: sustainable development in line with “do no 

significant harm” principle, equal opportunities and non-discrimination, equality 

between men and women (gender dimension), respect of fundamental rights as per 

EU Charter of Fundamental Rights and of the Union environmental acquis, durability 

of results. The durability and sustainability refer to the long-term use and benefits 

of the deliverables, beyond the normal duration of the project. 

 

Partnership 

The partnership is crucial in a cross-border cooperation project. The description of 

the partnership should highlight the following: 

 Description of each beneficiary 

This section should explain the motivation of each beneficiary and the relevant 

competencies and strengths that they bring to this specific project and the activities 

under their responsibility. Essentially, the „fit‟ of each beneficiary to the project 

outcomes and results shall be demonstrated. 

 Lead Beneficiary‟s Role 

The project is managed by the Lead Beneficiary with the lead partner principle. The 

overall capacity of the LB shall be demonstrated in the Application Form. The 

description shall cover previous experiences, participation and leading of similar 

projects, skills to coordinate beneficiaries and experts and overall capacity to 

organise the partnership to implement activities on time. 

 Complementarity of the beneficiaries 

The proposal shall ideally bring together beneficiaries with complementary 

competences. The description shall highlight the added value of the selected 

partnership for the realization of the specific project tasks organised in work 

packages. 

 Joint character of the project 

The cooperation character of the activities is a fundamental aspect of the project.  

Ideally, beneficiaries shall be jointly engaged in all stages of the project cycle, 

including planning of activities. The implementation of activities shall take place 

concurrently in both countries, to maximise the overall impact across borders. 
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Dedicated communication plan 

The need for a communication plan for individual projects derives from the 

Programme‟s communication objectives. Applicants are invited to consult the 

Programme and its Communication Strategy before drafting the project‟s 

communication plan. 

The projects shall contribute to reaching the Programme‟s Communication 

objectives, the relevant activities shall be planned and implemented accordingly. 

It is mandatory for the partnership identify a professional communication manager 

with professional skills for the communication activities and social media. 

 

Tips for developing a good project proposal 

 A good project has a clear and relevant intervention logic 

Each project has to clearly address the territorial challenges and needs of the 

Programme area and especially of the regions involved and to contribute to 

achieving at least one of the Programme SOs. 

The Programme does not support project proposals not clearly contributing to 

programme objectives and results and not demonstrating their need and relevance 

for the involved cities and regions. 

 A good project shows clear added value of transnational cooperation 

Transnational cooperation has to be at the heart of every project. This means that 

the project approach and work plan have to demonstrate that the challenges 

addressed cannot be solved efficiently by individual regions or countries alone. 

Cooperation in the project should bring a clear cross boarder added value compared 

to regional, or national approaches. 

 A good project is well focused with a sound approach and a mature work 

plan 

Projects need to apply a sound methodological approach, which is suitable and 

realistic for reaching the project specific objectives and expected results. This has 

to be reflected in the work packages in a logic and consistent way. The work plan 

should demonstrate the concrete implementation process of the project and 

concentrate on the most important implementation steps.  

 A good project has a relevant, competent and committed partnership 

In order to effectively achieve the project objectives and ensure the sustainability 

of project results, it is crucial to have the right partners on board. Therefore, when 

setting up the partnership, the required thematic competences and expertise, 

geographical coverage as well as institutional relevance and capacity have to be 

considered. Depending on the goals and thematic scope of the project, this can 

imply the involvement of different governance levels (national, regional and local 

authorities) as well as other organisations such as research institutions, agencies, 

enterprises or relevant stakeholders and end-users. Partnerships should also be 

multi-disciplinary and cross-sectoral, thus combining different experiences and 

skills in order to allow integrated approaches and achieve best results in the 

involved regions. 

However, partnerships do not necessarily have to be large. They should remain 

focused and manageable, with each partner having a specific role to play. All 

partners have to be actively involved in a way that demonstrates the joint 

implementation and cross border cooperation character of the project.  
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 A good project has a strong management that ensures high quality 

outputs and results and mitigates risks in coordination with partners 

The implementation of a cross border cooperation project with partners from both 

countries, different institutional backgrounds and working cultures can be 

challenging. Therefore, an effective project management structure with clear 

decision-making procedures as well as clear definition and distribution of roles is 

essential. A good project delivers value for money. 

Projects need to demonstrate value for money. The project budget needs to reflect 

the main outputs and must be in line with the principles of adequacy of costs and 

sound financial management (i.e. economy, efficiency and effectiveness). 

 A good project ensures the uptake of its results generating a long-

lasting change and benefits for its target groups and the regions 

involved 

Projects are expected to achieve tangible and sustainable results that are taken up 

by the relevant institutions. Projects have to clearly set whom they will target and 

who will benefit from the project results. It is therefore essential that the needs and 

institutional contexts of key stakeholders are considered and that they are actively 

involved in the project design and implementation. The uptake and transfer of 

results, the deployment at a larger scale and the mainstreaming are therefore a 

crucial success factor. 
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Submission of a project proposal 

The Applicants‟ Package can serve as a reference document for all bodies interested 

in applying for funding under the Calls for Project Proposals within the framework of 

the Interreg VI-A Cooperation Programmes, which are under the administration of 

the Managing Authority “INTERREG 2021-2027”. 

The Applicants‟ Package include information about: 

 

 The Cooperation Programme; 

 The submission procedure and required documents; 

 Selection Criteria; 

 Filling in the Application Form in MIS; 

 Eligibility of Expenditure and Budget Categories; 

 The development and selection of operations; 

 Implementation of approved projects 

 

The Application Form has to be filled in and submitted through the Interreg 

electronic monitoring system “MIS-OPS”. The Lead Applicant is the one that will be 

given access to the electronic system MIS via a personal user account in order to 

complete all the fields of the Application Form on behalf of the whole partnership. 

Upon confirmation with the latter, the Lead Applicant is the one to submit the 

Application Form via MIS. 

More detailed guidance on how to fill in the Application form is available in the 

annex MIS Guide/ User Manual attached to the Call for proposals. 

 

It is advised to those interested in submitting a proposal under the Programme, to 

examine carefully – in addition to the present Manual - the Interreg Programme 

document as approved by EC. Useful information is also available on the website of 

the Managing Authority at www.interreg.gr and that of the Cooperation Programme 

at www.greece-italy.eu. 

 

Moreover, in the phase of preparing the proposal, interested parties may contact 

the Joint Secretariat in Italy and its branch in Greece, as well as the Antenna Office 

and the five Info Point Offices of the Programme hosted both in Greece and Italy. 

 

i. Eligibility Framework 

The institutional framework defining the general eligibility criteria is the following: 

 

EU Regulations: 

 The European Structural and Investment Funds Regulations, Delegated and 

Implementing Acts for the 2021-2027 period, especially: 

 Regulation (EU) No 2021/1060 of the European Parliament and of the Council 

of 24 June 2021, laying down common provisions on the European Regional 

Development Fund, the European Social Fund Plus, the Cohesion Fund, the Just 

Transition Fund, and the European Maritime, Fisheries and Aquaculture Fund 

and financial rules for those and for the Asylum, Migration and Integration 

Fund, the Internal Security Fund and the Instrument for Financial Support for 

Border Management and Visa Policy, and repealing Council Regulation (EC) No 

https://jems.interreg-central.eu/
file://Interregfs01/shared_all/ΟΔΗΓΟΣ_ΥΛΟΠΟΙΗΣΗΣ_ΕΠΙΣΥΝΑΠΤΌΜΕΝΑ_2021-2027/www.interreg.gr
http://www.greece-italy.eu/
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1303/2013, and any amendment 

 Regulation (EU) No 2021/1058 of the European Parliament and of the Council 

of 24 June 2021 on the European Regional Development Fund and on the 

Cohesion Fund, and repealing Regulation (EC) No 1301/2013, and any 

amendment 

 Regulation (EU) No 2021/1059 of the European Parliament and of the Council 

of 24 June 2021 on specific provisions for the European territorial Cooperation 

goal (Interreg) supported by the European Regional Development Fund and 

external financing instruments, and repealing Regulation (EC) No 1299/2013, 

and any amendment 

 Regulation (EU) No 2021/1529 of the European Parliament and of the Council 

of 15 September 2021, establishing the Instrument for Pre-Accession 

assistance (IPA III) 

 

National Legislations: 

 Greek national legislation, as in force, especially: 

 Law 4914/2022 "Management, control and implementation of development 

interventions for the Programming Period 2021-2027" (Government Gazette  

61/A/21.3.2022) 

 Ministerial Decision 45820/17-05-2023 (Official Gazette 3281/B/17-05-

2023) “Eligibility rules of expenditure, public procurement control and 

complaint procedures by beneficiaries under the INTERREG programmes 

2021-2027”, as in force (for Greek beneficiaries only) 

 National legislation of the European Union Member States, as in force 

 

Specific Regulatory Framework: 

 Public procurement 

 State aid 

 Environmental laws 

 Non-discrimination and equal opportunities 

 Programme, Call for proposals, Programme and Project manual, Guidance 

on management verifications, etc. 

 

All applicants are strongly recommended to consult these documents before 

starting to draft their project proposals. 

 

ii. Procedures for Calls of proposals 

Calls for Proposals will be launched during the Programme implementation period.  

They will consider the challenges and the development needs of the Programme 

Area. The Terms of Reference of the Call for proposals will set detailed rules for 

participation of beneficiaries, as well as specific eligibility requirements. 

Different types of calls are expected to be launched within the Programme.  

- Calls for common projects – cross-border partnerships constituted of eligible 

potential beneficiaries can submit proposals in line with the specific objectives 

open with the particular call for proposals  



Interreg (VI-A) Greece – Italy 2021-2027 

Programme & Project Implementation Manual [v1.4]  Page 42 από 88 

- Calls for small-scale projects - relatively small budget projects which 

elaborate their objectives and implement their activities with the involvement 

of local civil societies. The Monitoring Committee selects the small projects of 

the Programme. 

- Targeted calls for strategic projects (Operations of Strategic 

Importance - OSI), focusing on specific Programme priorities/specific 

objectives, elaborating specific thematic projects with tailored eligibility criteria 

regarding the number and type of beneficiaries/ activities 

- Calls for projects under the small project fund – The small projects‟ fund 

(SPF) constitutes an operation within the meaning of point 4 of Article 2 of 

Regulation (EU) 2021/1060 which shall be managed by a beneficiary. The SPF 

beneficiary shall select the small projects which are implemented by the final 

recipients within the meaning of point (18) of Article 2 of Regulation (EU) 

2021/1060. Specific cross-border measures are elaborated in the small projects 

with the involvement of local civil societies. 

 

The Calls for proposals are competitive. 

 

Application procedures and templates will be developed for each Call for proposals 

and included in call-specific Applicants‟ Package, which will be widely circulated and 

available on the website of the Programme to provide necessary guidance for the 

preparation of project applications. The relevant methodology for selection of 

operations is described in the „Project Selection Methodology‟ of each Call for 

proposals. 

The type of Call for Project Proposals is specified in each call-specific Applicants‟ 

Package. 

 

In short, the following stages are expected to be followed: 

- Submission of a Concept Note (for common projects only of 1st Call) 

- Preparation and submission of complete proposals 

- Admissibility (Check of proposal completeness & eligibility) 

- Evaluation of proposals per criterion/group of criteria 

- Eligibility check of beneficiaries of the projects proposed for funding   

 

iii. Eligible beneficiaries 

In order to be eligible for co-financing, the Lead Beneficiary and the project 

beneficiaries must belong to one of the following categories: 

 

a) national, regional or local public bodies 

 

b) bodies governed by public law (as defined in Article 2(4) of Directive 

2014/24/EU) meaning bodies that have all of the following characteristics: 

a. they are established for the specific purpose of meeting needs in the 

general interest, not having an industrial or commercial character; 

b. they have legal personality; and 

c. they are financed, for the most part, by the State, regional or local 

authorities, or by other bodies governed by public law; or are subject to 
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management supervision by those authorities or bodies; or have an 

administrative, managerial or supervisory board, more than half of whose 

members are appointed by the State, regional or local authorities, or by 

other bodies governed by public law;  

 

c) bodies governed by private law, non-profit organisations founded according 

to private law can be eligible under the following conditions as a whole: 

a. they are not established with the goal to obtain profit, 

b. they do not distribute profits to the shareholders, 

c. they should have at least completed one accounting year  of operation 

before the launch of the specific call for proposals. This rule is also 

applicable for the local-regional subsidiary/branch offices. 

It should be noted that private companies, not falling under the 

conditions listed at point (c) are not eligible. 

 

d) international organisations registered under the national law of the Member 

States of the Programme can be considered as eligible if they fulfil the criteria 

foreseen for the non‐profit bodies governed by private law. However, 

international organisations operating under international law are not eligible. 

 

e) European Grouping of Territorial Cooperation (EGTC). Eligible EGTC must 

be governed by the law of one of the participating countries where the EGTC 

has its registered office. An EGTC cannot be a sole beneficiary of a project 

proposal. 

 

 

f) SME‟s if applicable under specific Calls for proposals. 
 

 

Bodies governed by public law (under category b. above) and private 

organisations (under category c. above) and EGTC (under category e. above) 

should have at least completed one accounting year of operation before the 

launching of the Call for proposals. If a body governed by public law or a 

private organization is participating through a branch located at the Programme 

area, the branch must be operational for at least 12 months before the 

launching of the call for proposals. 

 

Attention: 

The Applicants‟ Package of each Call for proposals launched under the 

Programme, will detail further the types of beneficiaries eligible under 

the specific Call for proposals. 

 

LP Principle 

The Lead Beneficiary 

The Lead Beneficiary shall: 

a. lay down the arrangements with the other beneficiaries in an agreement 
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comprising provisions that, inter alia, guarantee the sound financial 

management of the respective Union funds allocated to the Interreg operation, 

including the arrangements for recovering amounts unduly paid12; 

b. assume responsibility for ensuring implementation of the entire Interreg 

operation; and 

c. ensure that expenditure presented by all beneficiaries has been paid in 

implementing the Interreg operation and corresponds to the activities agreed 

between all the beneficiaries, and is in accordance with the document provided 

by the Managing Authority pursuant to Article 22(6) of Reg. 1059/2021. 

 

The Project Beneficiaries 

All beneficiaries (including LB) participate in designing and implementing the 

project by carrying out the activities assigned to them in the approved Application 

Form.  

Indicatively, the beneficiaries‟ responsibilities entail that they: 

a. ensure the implementation of the project activities under their responsibility 

according to the project plan and the Partnership Agreement. 

b. cooperate with the other project beneficiaries in the implementation of the 

project, the monitoring and the reporting and ensure full cooperation for the 

timely and accurate performance of verifications. 

c. assume responsibility in the event of any irregularity in the expenditures they 

have declared, and repay the lead beneficiaries the amounts unduly  received. 

 

The details on the cooperation between the Lead Beneficiary and the project 

Beneficiaries is defined in the Partnership Declaration (at the stage of the 

submission of the project proposal) and specified, in the Partnership Agreement (at 

the stage of implementation when a project is selected for funding), signed by all 

parties involved in the partnership. 

 

Associated beneficiaries might join the partnership of the project. Each Call for 

proposals will define, if applicable, specific requirements in regards to the 

associated beneficiaries to the project. 

 

Cooperation Principle 

The project should include at least one beneficiary from each country of the 

bilateral Program. The maximum number of beneficiaries will be defined in the 

relative Call for Proposals. All beneficiaries must have explicit and clear roles in the 

development and implementation of the project. 

According to Art.23 par.4 of Reg.1059/2021 “Partners shall cooperate in the 

development and implementation of Interreg operations, as well as in the staffing 

or financing, or both, thereof.” 

 

Thus, beneficiaries should co-operate in the following ways: 

                                                      
12 International banking transactions should be ensured 
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Development of operation 

All beneficiaries should contribute to the development of the project. Beneficiaries 

should define how the project will operate, i.e. objectives and outcomes, budget, 

scheduling and responsibilities for work packages and tasks required to achieve the 

objectives, on the basis of knowledge and experience that each of them can bring 

to the project. 

 

Implementation of operation 

The Lead Beneficiary bears the overall responsibility for the project. All beneficiaries 

should undertake responsibilities for different parts of the implementation of the 

operation. Each beneficiary responsible for a work package should coordinate and 

ensure that planned activities are carried out, interim targets are met and 

unexpected challenges are dealt with effectively. Several beneficiaries may 

contribute to each work package. 

 

In addition, the beneficiaries shall cooperate in either one or both of the following 

ways: 

 

Staffing of operation 

All beneficiaries should have a defined role and allocate staff to fulfil this role. Staff 

members should coordinate their activities with others involved in the activity or 

work package, and exchange information regularly. There should be no 

unnecessary duplication of functions in different beneficiaries‟ organisations. 

 

Financing of operation 

The project should have a budget with funding allocated to beneficiaries according 

to the activities that they will be called to carry out; the budget split should reflect 

the beneficiaries‟ tasks. The budget should include annual spending targets and 

spending targets per work package. 

 

iv. Building a project budget 

It is important that projects consider financial issues from the very beginning. This 

approach requires the involvement of all beneficiaries in the preparatory work and 

planning meetings during the development phase of the project application. Time 

invested prior to the submission of the application results in strong partnerships 

with clear responsibilities and well justified budget allocations. Good preparation is 

fundamental to ensuring a prompt start of the project‟s activities after approval, as 

well as smooth project implementation thereafter. 

It is certainly useful to estimate the funds potentially available and to take into 

account the recommendations for a reasonable project budget. The overall budget 

has to be in line with the activities planned, the project‟s duration and the number 

of beneficiaries involved. This implies that the detailed budget is always prepared 

on the basis of the activities needed to meet the project‟s objectives and the 

resources required to carry out these activities within the time allowed.  When the 

allocation of activities / outputs per beneficiary is clear, the drafting of the budget 

can start. On the contrary, it is not advisable to start with a total budget and then 

try to allocate the budget to activities. 
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Each project proposal shall contain information regarding: 

 Work Packages and activities 

 Budget per work packages and deliverables 

 Budget annual allocation 

 Budget allocation per budget category (budget line) 

 Projects financing 

 Budget per beneficiary 

 

v. Project Budget Categories (Budget Lines) 

The project costs under the Programme are divided into six (6) budget categories.  

These are: 

a) Staff costs 

b) Office and administrative costs  

c) Travel and accommodation costs  

d) External expertise and services costs  

e) Equipment costs  

f) Costs for infrastructure and works  

 

For each budget category, a description of the costs that falls under the budget 

category is provided below. Concrete guidance about the verification process and 

the audit trail to be kept by the projects in regards to each budget category will be 

provided in the “Guidance on Management Verification” document. 

 

Attention: 

Please note that each Call for project proposals will specify further 

the budget categories available and the calculation methods eligible 

under the specific Call.  

 

Hierarchy of rules on eligibility of expenditures 

The application of the rules on the eligibility of the expenditures follow the below 

ranking:  

1. EU rules on eligibility as set out in the CPR, ERDF and Interreg Regulations; 

2. Programme eligibility rules as set out in this Manual and detailed in each call 

for proposals 

3. National legislation eligibility rules. They apply only for matters not covered by 

EU and Programme eligibility rules. 
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All applicable EU and national rules on other than eligibility of expenditure matters, 

(e.g. rules on public procurement) should be followed by the beneficiaries 

considering the stricter applicable rule.   

 

General Eligibility Principles 

Expenditure is eligible for funding when fulfilling all general eligibility requirements 

listed below. Therefore, expenditure has to: 

 

 be incurred and paid (except for costs calculated as flat rates, unit costs or 

lump sums) by a beneficiary for implementing a project for actions identified in 

the approved Application Form in force within the eligibility period of the 

project; 

 be essential for the achievement of the project objectives/outputs and it would 

not be incurred if the project is not carried out (additionality principle); 

 relate to cost items that did not receive support from other EU Funds or other 

contributions from third parties; 

 comply with the principle of real costs except for costs calculated as flat rates, 

unit costs and lump sums; 

 be justified by a proof of payment; 

 comply with the principle of sound financial management; 

 be registered in the beneficiary‟s accounts through a separate accounting 

system or an adequate accounting code set in place specifically for the project 

(with the exception of costs calculated as flat rates unit costs and lump sums); 

 not to be in contradiction with any specific eligibility criterion applicable to the 

respective cost category; 

 respect the eligibility rules of the EU, the Programme and the country in which 

the beneficiary is located (the hierarchy of rules should be respected with 

priority of EU rules, Programme rules and national rules, only in cases the EU 

and Programme rules do not preview specific actions); 

 comply with all relevant procurement rules; 

 respect the rules of branding and communication established by the European 

Regulations and the Programme; 

 be approved in MIS by an authorized controller. 

 

Non-eligible expenditure:  

The following costs are not eligible: 

 Interest on debts; 

 Purchase of land (over 10% of total eligible cost); 

EU rules  

Programme 
rules 

National rules 
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 Fines, financial penalties and expenditure on legal disputes and litigation; 

 Costs of gifts; 

 Costs related to fluctuation of foreign exchange rate; 

 Value added tax („VAT‟), except: 

- for operations the total cost of which is below EUR 5 000 000 (including 

VAT); 

- for operations the total cost of which is at least EUR 5 000 000 (including 

VAT) where it is non-recoverable under national VAT legislation. 

 Infrastructure located outside the Programme area, even if it is directly related 

to the project either for the development or for implementation, shall not be 

eligible. 

 

Types of costs: 

1. Real costs 

The project beneficiaries commit and pay the expenditures. The incurred 

expenditure is backed by invoices or any other equivalent accounting documents. 

The registration in the accounting system is based on the delivery of works, 

services or supplies. 

 

2. Simplified cost options (SCOs) 

Predefined unit costs, lump sums or flat rates are used as the basis for calculating a 

beneficiary‟s expenditure. The SCOs exempts project beneficiaries from presenting 

any evidence of the existence or payment of expenditure covered by the category. 

 

Under the Programme the following SCOs are available according to Article 54 of 

the Regulation (EU) 2021/1060: 

 flat rate for the calculation of staff costs 

 flat rate for the calculation of office and administrative expenditure 

 flat rate for the calculation of travel and accommodation expenditure 

 lump sum or unit costs could be available for small scale projects ”flat rate of 

up to 40 % of eligible direct staff costs (real costs) in order to cover the 

remaining eligible costs of an operation. 

 

Detailed information on the flat rates is provided under each cost category. 

 

Attention: 

Please note that according to Article 53(2) of Regulation (EU) 2021/1060, 

operations with total budget up to €200.000,00 have the obligation to use 

simplified cost options. Specifically, for Interreg Programmes, according to 

Article 25(6) of Regulation (EU) 2021/1059, operations with total budget 

up to €100.000,00 have the obligation to use simplified cost options. 
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Project expenditures/ budget lines 

 

 

g. Staff Costs 

Staff costs shall consist of gross employment costs of staff employed by the 

Interreg beneficiary in one of the following ways:  

 full time, 

 part-time with a fixed percentage of time worked per month, 

 part-time with a flexible number of hours worked per month, or  

 on an hourly basis. 

 

Staff costs shall be limited to the following: 

 

a) salary payments related to the activities which the entity would not carry out if 

the operation concerned was not undertaken, provided for in an employment 

document, either in the form of an employment or work contract or an 

appointment decision, or by law, and relating to responsibilities specified in the 

job description of the staff member concerned. 

Payments to natural persons working for the Interreg beneficiary under a 

contract other than an employment or work contract may be assimilated to 

salary payments and such a contract shall be considered to be an employment 

document. 

 

b) any other costs directly linked to salary payments incurred and paid by the 

employer, such as employment taxes and social security including pensions as 

covered by Regulation (EC) No 883/2004 of the European Parliament and of the 

Council, on condition that they are: (i) provided for in an employment document 

or by law; (ii) in accordance with the legislation referred to in the employment 

document and with standard practices in the country or the organisation where 

the individual staff member is actually working, or both; and (iii) not recoverable 

by the employer.  

 

Staff costs may be reimbursed either:  

Staff Costs 
Office and 

administrative 
costs 

Travel and 
accommodation 

costs 

External 
expertise and 
services costs 

Equipment costs 
Infrastructure 

costs 
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 in accordance with point (a) of Article 53(1) of Regulation (EU) 2021/1060, 

proven by the employment document and pay slips; (real costs) 

 under simplified cost options as set out in points (b) to (f) of Article 53(1) of 

Regulation (EU) 2021/1060; (simplified cost options) 

 as a flat rate of up to 20 % of the direct costs other than the direct staff costs of  

the beneficiary‟s budget, or  

 as an hourly rate in accordance with Article 55(2) to (4) of Regulation (EU) 

2021/1060 either for direct staff costs of individuals who work on full-time 

assignment on the operation or for individuals who work on part-time 

assignment on the operation pursuant to point (b) of paragraph 4 of Article 39 

of Regulation (EU) 2021/1059. 

 

Staff costs related to individuals who work on part-time assignment on the 

operation, may be calculated as either:  

 a fixed percentage of the gross employment cost in accordance with Article 

55(5) of Regulation (EU) 2021/1060, or  

 a flexible share of the gross employment cost, in line with a number of hours 

varying from one month to the other worked on the operation, based on a time 

registration system covering 100 % of the working time of the employee. 

 

For staff employed on an hourly basis, the hourly rate shall be multiplied by the 

number of hours actually worked on the operation based on a time registration 

system. 

 

The option selected for the calculation of staff costs applies on a beneficiary level 

for the entire project period. Each beneficiary should select the staff costs 

calculation option which has to remain unchanged through the entire project period. 

This option must be declared in the Application form in the Partnership Section. 

The beneficiaries should justify their choice of the selected cost option. During the 

project evaluation process the stated by the beneficiaries‟ calculation of the staff 

costs will be checked and can be subject to revision before signing the SC.  

Each beneficiary will have to provide the rationale of the staff costs estimations in 

the Justification of the Budget document. The participation of the beneficiaries‟ staff 

must be linked to specific project deliverables according to their role and expertise. 

 

Examples and the audit trail of the available Staff costs calculation options, will be 

defined in the “Guidance on Management Verification” document. 

 

Attention: Staff costs must relate to activities which the beneficiary organisation 

would not carry out if the project was not undertaken. Daily allowances and any 

other Travel and accommodation costs, as well as Office and administrative costs 

cannot be included under this budget category. Staff costs do not cover the 

expenses of externals; remuneration of external experts should be budgeted under 

the “External expertise and services costs” category. 

 

Attention:  
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Direst costs other than staff costs, are defined as the sum of the costs of 

the budget lines “external expertise and services”, “equipment” and 

“infrastructure and works” costs of the beneficiary‟s budget. Travel and 

accommodation budget category is not included in the direct costs. 

 

h. Office and administrative costs 

Office and administrative costs shall be limited to the following elements (exhaustive 
list):  

a) office rent 

b) insurance and taxes related to the buildings where the staff is located and to 

the equipment of the office, such as fire or theft insurance 

c) utilities, such as electricity, heating, water 

d) office supplies 

e) accounting 

f) archives 

g) maintenance, cleaning and repairs 

h) security 

i) IT systems 

j) communication, such as telephone, fax, internet, postal services, business 

cards 

k) bank charges for opening and administering the account or accounts where the 

implementation of an operation requires a separate account to be opened, and  

l) charges for transnational financial transactions. 

 

The following options for calculating Office and administrative costs are available 
under the Programme: 

1. Real costs, or 
2. Simplified costs – fixed percentage of the gross employment cost (Flat rate). Where 

a flat rate is used to cover indirect costs of  the beneficiary’s budget, it may be 
based only to up to 15 % of eligible direct staff costs. 

 

Office and administrative costs shall be eligible if they are related to the 
implementation of the project, charged to the project proportionately and calculated 
on a fair and duly justified distribution method. 

In both cases – use of real costs or simplified costs, office and administrative costs 
cannot exceed the 4% of the total beneficiary’s budget. 

In case the flat rate calculation method is adopted, the following example provides an 
overview on the approach:  

A beneficiary calculates Office and administrative costs using the 15% flat rate of 
eligible direct staff costs option: 
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A 

Travel and accommodation  

External expertise and services 

Equipment 

10.000€ 

20.000€ 

30.000€ 

 

B 

Staff Cost (either on Real costs basis or Flat 

rate) 

12.000€ 

 

C 

Eligible Office and administrative costs 

(B*15%) 

12.000€*0,15 = 1.800€ 

Total Beneficiary budget (A+B+C) 73.800€ 

 

The option selected applies on a beneficiary level for the entire project period. Each 
beneficiary should follow either the flat rate or the real costs calculation option, which 
will remain unchanged through the entire project period. This must be declared in the 
Application form in the Partnership Section. 

 

i. Travel and accommodation costs 

Travel and accommodation costs, regardless whether such costs are incurred and 

paid inside or outside the Programme area, shall be limited to the following cost 

elements (exhaustive list):  

a) travel costs, such as tickets, travel and car insurance, fuel, car mileage, toll, 

and parking fees 

b) the cost of meals 

c) accommodation costs 

d) visa costs, and  

e) daily allowances. 

 

Any cost element listed in the above points covered by a daily allowance shall not 

be reimbursed in addition to the daily allowance. 

Travel and accommodation costs of external experts and service providers must be 

budgeted under external expertise and services costs. 

 

Travel and accommodation costs of an operation may be calculated as a flat rate of 

up to 15 % of the direct staff costs of the beneficiary‟s budget (simplified costs). 

 

The option selected (real costs or simplified costs) applies on a beneficiary level for 

the entire project period. Each beneficiary should follow either the flat rate or the 

real costs calculation option, which will remain unchanged through the entire 

project period. This must be declared in the Application form in the Partnership 

Section. 

 

National legislation rules should be followed on the eligibility and reporting of travel 

and accommodation costs.   
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j. External expertise and services costs 

External expertise and service costs shall be limited to the following services and 

expertise provided by a public or private body or a natural person, other than the 

beneficiary, and all beneficiaries of the operation (exhaustive list):  

a) studies or surveys, such as evaluations, strategies, concept notes, design 

plans, handbooks 

b) training 

c) translations 

d) development, modifications and updates to IT systems and website 

e) promotion, communication, publicity, promotional items and activities or 

information linked to an operation or to the Programme as such 

f) financial management 

g) services related to the 53pecialized53 and implementation of events or 

meetings, including rent, catering or interpretation 

h) participation in events, such as registration fees 

i) legal consultancy and notarial services, technical and financial expertise, other 

consultancy and accountancy services 

j) intellectual property rights 

k) verifications pursuant to point (a) of Article 74(1) of Reg. (EU) 2021/1060 and 

Article 46(1) of Reg. (EU) 2021/1059 

l) costs for the accounting function on Programme level pursuant to Article 76 of 

Regulation (EU) 2021/1060 and Article 47 of this Regulation 

m) audit costs on Programme level pursuant to Articles 78 and 81 of Reg. (EU) 

2021/1060 and pursuant to Articles 48 and 49 of Reg. (EU) 2021/1059 

n) the provision of guarantees by a bank or other financial institution where 

required by Union or national law or in a programming document adopted by 

the Monitoring Committee 

o) travel and accommodation for external experts, speakers, chairpersons of 

meetings and service providers, and  

p) other specific expertise and services needed for operations. 

 

The travel and accommodation costs of the external experts involved in the project 

must be directly related to the activities of the project, adequately justified and 

clearly described in the relevant contract.  

When awarding external expertise and service contracts, all ERDF project 

beneficiaries must ensure that EU and national rules on public procurement are 

respected, in accordance with the amount of the contract. All contracts must 

comply with the basic principles of transparency, non-discrimination and equal 

treatment. 
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k. Equipment costs 

Costs for equipment purchased, rented or leased by the beneficiary of the operation 

other than those covered by Office and administrative costs shall be limited to the 

following (exhaustive list): 

a) office equipment 

b) IT hardware and software 

c) furniture and fittings 

d) laboratory equipment 

e) machines and instruments 

f) tools or devices 

g) vehicles, and 

h) other specific equipment needed for operations. 

 

Costs for the purchase of second-hand equipment may be eligible subject to the 

following conditions: 

a) no other assistance has been received for it from the Interreg funds or from the 

funds listed in point (a) of Article 1(1) of Regulation (EU) 2021/1060 

b) its price does not exceed the generally accepted price on the market in 

question, and 

c) it has the technical characteristics necessary for the operation and complies 

with applicable norms and standards. 

 

Costs for the purchasing of equipment are eligible under the condition that the 

equipment is necessary for the project implementation and is foreseen in the 

approved Application Form. There should be an analytical description of the 

technical specifications and the relative costing (Justification of the budget). 

The selection of the suppliers for the purchasing of any equipment item shall 

comply with the relevant public procurement rules in force. 

 

f.  Costs for infrastructure and works 

Costs for infrastructure and works shall be limited to the following:  

a) purchase of land in accordance with point (b) of Art. 64(1) of Reg. (EU) 

2021/1060 

b) building permits 

c) building material  

d) labour, and  

e) 54pecialized interventions (such as soil remediation, mine-clearing). 

 

Expenditures for infrastructure and works are eligible under the condition that the 

cross-border impact of the investment is demonstrated and the activity has been 

approved in the Application Form. The contractor cannot be a beneficiary of the 

project. The description of these expenditures should be provided by ”Bill of 

Quantities and Costs” based on technical studies and/or appropriate justification 
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according to national legal framework. The latter will be described in the “Maturity 

Sheet” and the documentation will be attached to the Application Form in MIS. 

Infrastructure located outside the Programme area, even if it is directly related to 

the project either for the development or for implementation, shall not be eligible. 

 

g. Special Categories of costs and budget limits 

Preparation Costs 

Costs within the budget lines “staff costs, travel and accommodation costs and 

external expertise and services”, which have been incurred for the preparation of 

the project, are eligible for funding in accordance to the following conditions: 

 

 If the services or activities were implemented and there is at least a 

commitment decision for them between 1st of January 2021 and the date of 

submission of the Application Form. The related payments should be made and 

should be included preferably in the first request for verification. 

 If they show direct connection to the approved project and are included in the 

Application Form in the Deliverable 1X1 “Preparation Activities” (where X is the 

number of the beneficiary). 

 If they do not exceed the amount of €30.000 at project level 

 

Specifically, the following external expertise costs and/ or staff costs for the 

preparation of the application documents are eligible: 

a) joint meetings for the preparation of the project; 

b) travelling expenses directly related to joint meetings, including participation in 

info days for the Call for proposals; 

c) cost analysis and preparatory research reports for the project activities; 

d) costs for the preparation of technical design studies, compliance reports, 

licenses fees, environmental impact assessment studies, technical assessment 

reports. 

 

Attention:  

Office and administrative costs are not eligible and cannot be claimed under 

“preparation costs”   

 

Management Costs 

Management costs should be included only in WP1 of the Application Form and 

concern the costs related to the administrative activities to be implemented for the 

efficient management and coordination of the project. 

The management costs of each project beneficiary should not exceed 10% of the 

total approved beneficiary‟s budget. For the Lead Beneficiary this percentage shall 

be limited to 15% of its budget. 

 

The following WP1 costs are not calculated in the above percentage limits: 

 Deliverable 1 X 1 “Preparation Activities” (where X is the number of the 
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beneficiary). 

 FLC fees (if applicable) 

 

Communication Costs 

„Communication‟ costs should be included only in WP2 of the Application Form and 

describe the actions for carrying out the external communication of the project 

efforts and outputs, dissemination of results, etc. The WP2 budget cannot exceed 

the 15% of the total project budget, without limits at beneficiary level. 

In the teamwork of the partnership must be a communication manager, with 

professional skills in the communication activities and social network. The 

communication manager will have the responsibility to coordinate and realize the 

communication activities of the project and to give all the necessary information 

about the communication activities to the MA/JS. 

 

Attention: 

Please note that for Small Scale Projects, a Guide has been issued 

specifying further rules on Workplan, Deliverables, Budget Planning and 

Financial Structure. 

 

Eligibility Rules 

As a general rule, expenditures shall be eligible for funding if: 

a) they have been incurred and paid out within the time frame in which 

expenditures can take place. Under no circumstances can the final date of 

eligibility of expenditure exceed the 31st of December 2029; 

b) they are directly related to the project either for the development or 

implementation of the project and they are planned in the  Application Form in 

force; 

c) they have been incurred in the Programme area of the cross-border 

Programme. Any expenditure outside the Programme area could be eligible if it 

is explicitly mentioned in the Application Form in force or if it is first approved 

by the JS/MA before it is actually incurred; 

d) they have been incurred without infringement of EU, national and Programme 

rules; 

e) they are in compliance with the principles of efficiency, economy and 

expediency of all actions. Especially the cost/benefit ratio has to be ensured. 

Each call for proposals defines the minimum and the maximum threshold for the 

project‟s budget.  

 

Period of eligibility of expenditures 

The starting date for the eligibility of expenditures is the 1st of January 2021. The 

closing date of the eligibility period should be the end date of the Subsidy Contract 

in force. Under no circumstances the final date of eligibility of expenditures can 

exceed the 31st of December 2029. 

The projects‟ budget range is specified in each Call for proposals. 
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During the project submission phase, all activities to be implemented outside the 

Programme area should be described in a single dedicated WP - in WP6 - in the 

Application Form.  

Specific Eligibility Rules  

In principle, to become a project beneficiary, the legal address of the beneficiary‟s 

organisation has to be located in the eligible area of the Programme with the 

exception of: 

- organisations located outside the Programme area but having local/regional 

subsidiary/branch office established in the Programme area13  

- bodies of the central government located outside the Programme area (e.g. 

Ministries or other governmental authorities with specific competencies on 

national level) 

- organisations located outside the Programme area but inside the Member 

states participating in the cross-border Programme if their participation in the 

project brings added value and expertise to its implementation and benefits the 

Programme cooperation area. 

 

Organisation located outside the Programme area not registered in one of the 

Member States participating in the cross-border Programme are not eligible for 

funding. 

 

All project activities should take place within the eligible Programme area. If a 

project plans to finance activities or events outside the eligible Programme area 

they should clearly be necessary for the achievement of the project results. This 

should be done in duly justified cases and described in a single dedicated WP in the 

AF. If such activities or events outside the Programme area occur during the project 

implementation, they must be approved by the MA.  

 

If activities (including travel and accommodation) and/ or events are planned 

outside the Programme area, the following conditions need to be satisfied:  

a) the activity and/ or event is for the benefit of the Programme area;  

b) the activity and/ or event is essential for the implementation of the project;  

c) the implementation and/ or the relevance of the activity and/ or the event has 

been foreseen in the AF and approved by the Programme. 

 

In addition, consider that the aim of cross border cooperation is to integrate areas 

divided by national borders that face common problems that require common 

solutions. 

If the project proposal includes infrastructure, it should take into account the 

Member state‟s risk assessments made in compliance with EU Civil protection 

legislation (Regulation 2021/836 - Amendment of Decision No 1313/2013/EU on 

a Union Civil Protection Mechanism) for the evaluation of the project‟s 

                                                      
13 The subsidiary/branch office should be operational during the whole implementation period of the 
project. 

https://www.eumonitor.eu/9353000/1/j9vvik7m1c3gyxp/vlj47k0e32yj
https://www.eumonitor.eu/9353000/1/j9vvik7m1c3gyxp/vlj47k0e32yj
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vulnerability to disaster risks, including longer-term expected effects from climate 

change. 

 

 

Assessment of submitted project proposals 

Proposals are graded against predetermined evaluation criteria, which have been 

approved by the Programme Monitoring Committee for each specific Call for 

proposals. The evaluation criteria aim to maximise the result-oriented approach of 

the projects in regards to the Programme‟s objectives. The projects shall deliver 

concrete and visible outputs and results, in response to well identified challenges 

affecting the programme area and addressing development needs in an integrated 

manner. 

 

In short, the evaluation criteria include: 

 

Stage A: Ex-ante Evaluation of the Concept Note (not applicable for Targeted 

Calls for proposals), which includes assessment of: 

a) the main idea of the proposal, ii) the partnership, iii) the proposed activities 

and the appropriate indicators iv) the indicative budget of activities v) the 

information regarding the eligibility of the beneficiaries participating in the 

partnership vi) the added value of the cross border cooperation vii) the 

relevance to the specific objectives of the Call 

The proposals are evaluated by the MA/JS in collaboration with the National 

Authorities of the two countries if required, based on a targeted set of criteria and 

examining whether each proposal is consistent with the strategy, the intended 

targets, the indicators of the Programme etc. 

At this stage the Managing Authority reserves the right to propose modification of 

the partnership structure in cases of beneficiaries that do not have the competence 

to perform the proposed activities.   

The results of the evaluation are approved by the Monitoring Committee and are 

communicated to the Lead Beneficiaries of each partnership by the Managing 

Authority. 

 

Stage B: Evaluation of the full project proposal (submitted by beneficiaries 

successfully passed Stage A or for Strategic/Targeted Projects).  

Performed in 3 distinct sub-stages: Stage B1 (Proposal completeness and eligibility 

check), Stage B2 (Evaluation of proposals per criterion/ group of criteria) and Stage 

B3 (Eligibility check of beneficiaries positively evaluated in stages B1 and B2). 

 

Phase B1’: Proposal completeness and eligibility check – It is an on-off 

procedure with the performance of check on administrative compliance, eligibility 

requirements under the Call for proposals and compliance with horizontal policies. 

Phase B1‟ is carried out by the Joint Secretariat in collaboration with the MA. If the 

project proposal undergoes successfully Phase B1‟, it proceeds to further evaluation 

in Phase B2‟.  
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Phase B2’: Evaluation of the proposal per criterion/ group of criteria – 

Quality assessment based on scoring system using core selection criteria for project 

proposals that have successfully passed Phase B1‟. 

 

The core selection criteria are divided into: 

 Content related criteria (project quality) – relevance of the proposal, quality of 

the results, impact and sustainability, innovation, cross-border cooperation and 

capitalization. 

 Implementation related criteria – quality of the partnership, methodological 

approach, project maturity, budget and finance criteria). 

 Evaluation of the Climate endurance validation report (for infrastructure 

projects with expected duration of more than 5 years)  

 

Phase B2‟ is carried out by two Assessors from the Register of Assessors. In certain 

cases, as specified in the Project Selection Methodology Interreg 2021-2027, a third 

assessment may also take place.  

In all cases, the evaluation procedure is under the responsibility of the MA, which 

finalizes the results of the evaluation and submits the proposed projects for 

approval to the Monitoring Committee. 

 

Phase B3’: Beneficiary eligibility check / state aid check – This check is 

carried out by the Joint Secretariat in regards to the eligibility of beneficiaries for 

those project proposals whose evaluation is positive after the completion of Phases 

B1‟ and B2‟. The State aid check is performed by the MA/JS.  

The results of this check are approved by the Monitoring Committee of the 

Programme.  

The Managing Authority will ensure that the procedure for evaluating proposals is 

carried out in accordance with the Terms of the Call for proposals and the Call‟s 

selection criteria. 

 

EXPLANATORY NOTE: 

 The two-stages submission and evaluation of proposals, as above, concerns only 
the 1st Call for Project Proposals (1st Common Call), under comparative assessment 
procedure, according to relevant Annex 13: Project Selection Methodology (v1.2). 

 Stage A’ – Concept Note 

 Stage B’ – Detailed Application Form & mandatory documents 

Attention: The specific evaluation criteria and the scoring are further detailed in the 

Applicant’s Package of each Call for proposals.  

For Targeted Calls for proposals the evaluation procedure and the evaluation stages 

might differ, and they will be specified in the Applicant’s Package of each Call for project 

proposals.  
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o Phase B1’ – Administrative & Eligibility Criteria/ assessed by JS 

o Phase B2’ – Quality Assessment & Climate Endurance/ assessed by External 
Assessors 

 After MC approval, complaint procedure applies. 

o Phase B3’ – Eligibility of Beneficiaries & State-aid compliance/ assessed by JS 

 After MC approval, complaint procedure applies. 

 

 The four Calls for Operations of Strategic Importance adopted a one-stage 
submission and evaluation of proposals procedure, under immediate assessment, 
according to relevant Annex 13a: Project Selection Methodology of OSI (v1.0). 

 Submission of detailed Application Form & mandatory documents 

o Phase B1’ – Administrative & Eligibility Criteria/ assessed by JS 

o Phase B2’ – Quality Assessment & Climate Endurance/ assessed by MA 

o Phase B3’ – Eligibility of Beneficiaries & State-aid compliance/ assessed by JS 

 

 The 6th Call for Project Proposals (2nd Common Call) adopted a one-stage 
submission and evaluation of proposals procedure, under comparative assessment 
procedure, according to relevant Annex 13: Project Selection Methodology (v1.3). 

 Submission of detailed Application Form & mandatory documents 

o Phase 1’ – Administrative & Eligibility Criteria/ assessed by JS 

o Phase 2’ – Quality Assessment & Climate Endurance 

 Phase 2a – Quality assessment based on Content & Implementation-
potential selection criteria/ assessed by External Assessors 

 Phase 2b - Quality assessment based on Strategic selection criteria/ 
assessed by nominate Evaluation Team from both countries 

o Phase 3’ – Eligibility of Beneficiaries & State-aid compliance/ assessed by JS 

o Phase 4 - Optimization and finalization of the budget for the proposals most 
likely to be approved for funding/ assessed by MA/JS 

 After MC approval, complaint procedure applies. 

 

 The 7th Call for Governance Project Proposals (1st Governance Call) adopted a one-
stage submission and evaluation of proposals procedure, under comparative 
assessment procedure, according to relevant Annex 13b: ISO Project Selection 
Methodology (v1.0). 

 Submission of detailed Application Form & mandatory documents 

o Phase 1’ – Administrative & Eligibility Criteria/ assessed by JS 
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o Phase 2’ – Quality Assessment based on Content & Implementation-potential 
selection criteria/ assessed by MA/JS 

o Phase 3’ – Eligibility of Beneficiaries & State-aid compliance/ assessed by JS 

o Phase 4’ - Optimization and finalization of the budget for the proposals most 
likely to be approved for funding/ assessed by MA/JS 

 After MC approval, complaint procedure applies. 

 

 The 8th Call for Small Scale Project Proposals (1st Small-Scale Projects Call) adopted 
a one-stage submission and evaluation of proposals procedure, under comparative 
assessment procedure, according to relevant Annex 13c: Selection Methodology 
for Small-Scale Projects (v1.0). 

 Submission of detailed Application Form & mandatory documents 

o Phase 1’ – Administrative & Eligibility Criteria/ assessed by JS 

o Phase 2’ – Quality Assessment based on Content & Implementation-potential 
selection criteria/ assessed by MA/JS 

o Phase 3’ – Eligibility of Beneficiaries & State-aid compliance/ assessed by JS 

o Phase 4’ - Optimization and finalization of the budget for the proposals most 
likely to be approved for funding/ assessed by MA/JS 

 After MC approval, complaint procedure applies. 

 

 

Project Selection 

The Monitoring Committee is responsible for project selection. 

Following evaluation of the project proposals, the Managing Authority submits to 

the Monitoring Committee the project proposals ranked according to the scores 

obtained in the evaluation procedure (from highest to lowest).  

Based on the budget availability, the project proposals are divided into: 

 Project proposals to be accepted 

 Project proposals to be further discussed at the MC (proposals that could be 

acceptable under conditions) 

 Project proposals to be rejected 

 

The Monitoring Committee has the ultimate responsibility for the selection of 

operations. The MA communicates the results of the evaluation to the Lead 

beneficiaries (Applicants) of each partnership. 

The project selection decision of the Monitoring Committee is binding and leads to 

the issuance of a Subsidy Contract by the MA for those projects that succeeded.  

The signing of the Subsidy Contract by the two contracting parties indicates the 

completion of the integration procedure in the Programme.  
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Joint Complaint Committee  

Scope of the Joint Complaint Committee 

To ensure fair, just and unbiased treatment of all project proposals, in line with the 

Programme‟s provisions, the two States participating in the Programme ensure that 

effective arrangements are set in place for the examination of complaints14. The 

latter are to be submitted by the Lead beneficiary (Applicant) of the project 

proposal in writing or by email on behalf of the whole partnership against the 

Decision of the MC of the Programme treating assessment and selection of 

operations. 

The Joint Complaint Committee is the body entitled to examine the admissibility of 

the complaints, the legality of the actions against which the complaints are 

launched and the legal and factual arguments and claims of the complaints on the 

decision of the Monitoring Committee of the Cooperation Programme Interreg VI-A 

Greece-Italy 2021-2027 as per projects selected for funding under the Programme.  

 

Submission and Management of the Complaints 

Complaints related to project evaluation 

Only the Lead beneficiary (Applicant) of a project proposal, as representative of the 

partnership, has the right to submit a written complaint against the Decisions of the 

MC concerning the results of the selected for funding operations. The Lead 

beneficiary (Applicant) may submit a complaint in regards to the admissibility and 

eligibility of the project proposals or the qualitative assessment and selection of 

operations. In the complaint all legal arguments, factual grounds and claims should 

be stated in writing. Complaints are sent to the MA/JS/ Joint Complaint Committee 

within seven (7) working days, following the official notification of the relevant 

Decision of the MC in English (official language of the Programme). If a complaint is 

submitted after the deadline, it is inadmissible and will be rejected without further 

examination. 

In order to be admissible the complaint should include: 

i. the name and address of the Lead beneficiary (Applicant); 

ii. title and acronym of the project proposal concerned; 

iii. the date of the submission, signature and stamp of the legal representative 

of the Lead beneficiary (Applicant); 

The complaint should not contain any additional documents to the ones already 

submitted during the proposal‟s submission stage, providing new information or 

correcting deficiencies identified in the assessment process already made of the 

proposal in question. In case of submission of such documents or new information 

provided, the Joint Complaint Committee will discard them and not consider them 

for its conclusion.  

                                                      
14 The constitution of the Joint Complaint Committee follows the respective institutional 

framework.  
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The JS in cooperation with MA assists to the work of the Joint Complaint Committee 

and provides it with all possible support during the examination of the complaints. 

The MA/JS shall provide the Joint Complaint Committee with: 

• the complaint of the Lead beneficiary (Applicant) 

• the original Application Form and all supporting documents that were taken into 

consideration during the project assessment and selection process 

• all documents relating to the assessment of the application in question and the 

record of the MC‟s decision, 

• any other document requested by the members of the Joint Complaint 

Committee relevant to the complaint. 

The Joint Complaint Committee will not perform a quality assessment or re-

evaluation of the project proposal.  

The Joint Complaint Committee will examine and evaluate the legal and factual 

argument(s) and claims of the complaint, will state its opinion and reach a 

conclusion on the complaint.  

The Joint Complaint Committee submits its conclusions on the justification of the 

complaint to the MC of the Programme within fifteen (15) working days from the 

last date indicated for the submission of complaints. The MC examines the 

conclusion reached by the Complaint Committee and takes a decision on whether to 

accept or reject the complaint within the period defined in the Management and 

Control System of the Programme. 

In case a complaint is accepted by the Decision of the MC, the MA/JS shall be 

requested to re-assess the project proposal in question. The MC, on the basis of the 

results of the re-evaluation of the given project proposal, may review its initial 

Decision on the selection of the operations to be funded by the Programme. 

In case a complaint is rejected by the Decision of the MC, this decision is final and 

binding to the complainant and it may not be subjected to a second similar 

complaint procedure.  

Once a complaint is submitted and a decision is reached on the matter by the MC of 

the Programme according to the above mentioned procedure, the same 

complainant has exhausted its right to submit a complaint, not only on the same 

grounds but on any grounds against the final Decision of the MC of the Programme 

regarding the selection of operations to be funded by the Programme. 

The MA/JS shall notify in writing immediately the complainant on the decision of the 

MC on its complaint. In case the complaint is accepted, the complainant is informed 

on the relevant procedure of re-evaluation of the project proposal. In case the 

complaint is rejected, the MA/JS informs the complainant of its legal rights before 

the competent Greek Courts and the relevant procedure under the Greek 

Administrative Law, place of the headquarters of the Managing Authority of the 

Cooperation Programme Interreg VI-A Greece-Itay 2021-2027.  

 

Complaints related to project implementation 

During the project implementation phase, the following types of complaints are 

foreseen: 
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Complaints related to MA/JS on the implementation of the Subsidy Contract 

The LB, on behalf of the partnership may submit a complaint in relation to an act; a 

decision or omissions of the MA/JS or related to any issue covered by the Subsidy 

Contract. Following the complaint, the MA/JS shall put in place a mediation 

procedure. If an agreement cannot be reached among the parties, the LB is entitled 

to address its legal appeal to the competent judicial body (i.e., Civil Court of 

Thessaloniki) as laid down in the Subsidy Contract of the project. Greek law shall 

apply to all legal relations arising in relation to the Subsidy Contract.  

 

Complaints related to Audit and Control Bodies 

Complaints related to decisions, acts or omissions of the control and audit bodies 

(national controllers; auditors or any other national or EU institution) must be 

addressed to the responsible Authority or participating country institution in charge 

for these controls according to the procedures laid down at national and EU level.  

 

Any other complaint outside the competence of MA/JS 

Complaints against any other person or institution that might affect the activities or 

the rights of beneficiaries or partners and that are outside the sphere of the 

competence of the MA/JS shall be submitted directly to the employing or 

contracting institution or competent administrative offices and must not be 

addressed to MA. 

 

  



Interreg (VI-A) Greece – Italy 2021-2027 

Programme & Project Implementation Manual [v1.4]  Page 65 από 88 

SECTION C: PROJECT IMPLEMENTATION 

The Project Implementation guidelines serve as an essential reference document for 

all bodies interested in implementing a project that has been selected for funding. 

This manual, together with the Programme‟s website www.greece-italy.eu and all 

annexes, provides practical information and assistance to the PPs, when 

implementing a project under the Programme. 

It includes information on:  

 Contracting procedures 

 Reporting procedures 

 How to fill in the Progress Report (drafting in progress)  

 Payments /cash flows 

 Project modifications 

 Management Verifications  

 De-Commitment of funds on project level 

 

Contracting procedures 

On the basis of the Monitoring Committee‟s decision on the selected project 

proposals, the Managing Authority shall sign a Subsidy Contract with the Lead 

beneficiaries of the approved projects. The Subsidy Contract shall determine the 

rights and responsibilities of the aforementioned parties and shall describe the 

scope of activities to be carried out, the terms of funding, the requirements for 

reporting and financial controls, etc. 

The Managing Authority will use a standard template for the Subsidy Contract 

approved by the MC drafted in compliance with the Programme‟s applicable rules 

and in accordance with the Greek law. The Subsidy Contract is addressed to the 

Lead Beneficiary, appointed by the partnership, in accordance to Article 22(6) of 

the Regulation (EU) No 1059/2021. It is signed, (either physical or digital 

signatures accepted)15, by the legal representative or the delegated person of the 

Lead Beneficiary and by the Managing Authority. The signature of the Partnership 

Agreement is a prerequisite for the signing of the Subsidy Contract. 

The Partnership Agreement will be signed between the Lead beneficiary and the 

project beneficiaries. The Partnership Agreement could be signed using physical or 

digital signature. This Agreement shall define the rules and procedure guiding the 

partnership defining the work to be carried out for the implementation of the 

specific project activities and the beneficiaries‟ duties and obligations within the 

partnership. 

 

i. Preparation of the Subsidy Contract 

After the approval for funding of the project, the JS/MA informs officially the Lead 

Beneficiary on the result of the evaluation and the following steps of the contracting 

procedure. The Lead beneficiary in cooperation with the project beneficiaries should 

                                                      
15 The signing method should be the same for both parties– either digitally or handwritten 
signing  
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proceed with the adjustments of the Application form and prepare all the necessary 

documentation required by the Call for proposals for the signature of the Subsidy 

Contract.  

More specifically, as regards the Application form, the Lead beneficiary needs to: 

1. Comply with the evaluation indications or funding conditions regarding the 

activities, the work breakdown structure, the budget (if applicable), etc. 

2. Adjust the project work plan and timetable according to the actual needs, as 

there may be changes required compared to the initially submitted project 

proposal 

 

As the approved Application form, annexed to the Subsidy Contract, is the 

reference document for all project modifications to follow (if necessary), special 

emphasis needs to be placed by the project beneficiaries to consolidate an effective 

and realistic work plan. The final Application form and supporting documents will 

have to be agreed with the JS/MA before the signature of the Subsidy Contract. 

The process of consolidating the Application form and preparing all supporting 

documents must not exceed the period of two months after the notification of the 

Lead Beneficiary about the approved funding. The JS/MA reserves the right to 

extend this period for exceptional justified cases. 

 

ii. Setting Start-up milestones 

In order to ensure that the project has a successful start-up, during the process 

before the signature of the Subsidy Contract, along with the other official 

documents, the Lead beneficiary will submit to the JS/MA a specific time plan 

focusing on the first 9 months of the project implementation, setting the milestones 

to be achieved for this period.  

The specific 9-months‟ time plan should provide information on activities and costs 

that will be incurred amounting at a minimum of 10% of the total project budget. 

This specific time plan should be reviewed, approved and monitored during the 

implementation of the project by the JS/MA and the respective Project officer.  

At the end of the start-up period, or earlier if necessary according to the progress 

made, the project shall undergo an internal review with the responsibility of the 

Lead beneficiary assessing whether the set milestones have been achieved by all 

beneficiaries. The results of this internal review shall be brought forward to the 

JS/MA and it shall be assessed whether corrective or any other actions are 

necessary. In case of major delays and non-achievement of the milestones leading 

to possible failure of the project scope, the JS/MA reserves the right to propose 

reduction of the activities and/or reduction of the project budget so that the project 

remains operational. 

 

iii. Subsidy Contract signature and the accompanying 

documents 

For the closure of the contracting procedure, the following documents should be 

agreed with the JS/MA. 

The JS/MA will provide the template of the Subsidy Contract that should be 

completed by the LB and reviewed by the JS Project Officer before signing or 

digitally signing by the Lead Beneficiary.  
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The Partnership Agreement template should be as well filled in by the Lead 

Beneficiary and reviewed by the JS Project Officer before signing by the 

partnership.  

Moreover, the digital version of the following documents has to be uploaded to the 

MIS (section 2) of the Programme by the Lead beneficiary: 

 

The Partnership Agreement (template provided by the JS/MA).  

The pdf scanned copy of the PA signed (also electronic signature) by all the 

participating beneficiaries. 

 

The Justification of the Budget document (JoB). This must be the final version 

of the excel template agreed between the JS and the Lead Beneficiary, 

accompanying the AF in force.  

 

The Start-up Time Plan and Procurement Plan in final version, as agreed with 

the JS/MA which should be sent along with the signed Subsidy Contract in the 

provided excel template. 

 

The Decision of the designated bodies of each project beneficiary, (e.g. Board 

of Directors, Municipal Board, Director, Service Manager, etc.) accepting to 

implement the project as it was approved by MC and authorizing a representative 

to sign any required document and the compliance of the beneficiary with 

Article 65 of the Regulation (EU) 1060/2021 in cases of infrastructure and 

investment operations.  

In case of special requirements regarding the content of the decisions, guidelines 

will be provided by the JS. Scanned versions of the decisions are accepted. The 

Lead Beneficiary should keep in the project folder all beneficiaries‟ decisions. 

With the submission of the Application Form to the MIS, the Lead Beneficiary 

informs the MA/ JS about the place and manner of keeping all the documents 

related to the implementation of the project, attaching the relevant document to 

the MIS. 

 

Any other supporting documents requested by the JS/MA. According to the 

project characteristics, the JS reserves the right to ask for supplementary 

documents, in order to proceed with the signature of the Subsidy Contract. For 

instance, documents for issues related to infrastructure projects, financial capacity 

of beneficiaries, requests of administrative changes, etc., can be requested and 

should be submitted officially. 

 

In a case a partnership modification occurs due to reasons of legal succession (i.e., 

a beneficiary absorbed by another entity), only the following documents will be 

requested: 

- Amendment to Subsidy Contract and the Partnership Agreement; 

- The Decision of the designated body of the new Project beneficiary. 

 

Once the documents received and processed by the JS and Managing Authority, one 

original copy of the Subsidy Contract is sent to the Lead Beneficiary via official 

correspondence, signed and stamped or digitally signed by the Managing Authority. 
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A pdf scanned copy of the Subsidy Contract will be filed in the MIS project folder 

(section 2.5) by the JS Project Officer. The LB should send the copy of the signed 

SC to all the project beneficiaries.  

 

The Partnership Agreement document should explicitly define the internal 

rules and procedure of the projects. It is recommended that the members of 

the Project Management Team (PMT) of the project and the internal project teams 

of the beneficiaries are designated at this stage of the project preparation. In any 

case, the PMT and the project teams of the beneficiaries should be 

established within the first month following the signature of the Subsidy 

Contract. 

 

Finally, if the Subsidy Contract and/or the Partnership Agreement need a 

modification for any reason, an Amendment to the originally signed versions will be 

made. Any signed Amendments by all the involved parties will be subsequently 

uploaded to the MIS.  

The JS keeps files of the originals of the signed Subsidy Contract and any 

Amendment(s) to the Subsidy Contract, as well as of the scanned versions of the 

Partnership Agreement and any Amendment(s) made to it. 
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Reporting procedures 

General 

The Lead Beneficiary of the project, in accordance to Article 26 of Regulation (EU) 

1059/2021, is responsible for the submission of the Progress Reports on the 

implementation of project, according to the timetable referred to in the approved 

Application Form and the Project Implementation Manual as in force. 

 

i. Process for submitting the Progress Report and deadlines 

The Lead Beneficiary will use the MIS for the submission of the Progress Reports. 

All Reports must be submitted in English, which is the official language of the 

Cooperation Programme. The JS processes and approves Progress Reports through 

the MIS.  

 

Submission deadlines 

The Lead Beneficiary will submit a full Progress Report (including financial progress 

and physical object data) to the JS by 31st December annually. The Lead 

Beneficiary will report on the achievement of indicators by 30th June annually. 

 

Interim Progress Reports may be requested by the Joint Secretariat/Managing 

Authority of the Programme for financial management reasons at any stage. 

 

Specific instructions or clarifications concerning the electronic submission of the 

Progress Report will be upload into the official website of the programme  

www.greece.italy.eu. 

 

ii. Submission of expenditures for verification 

The Managing Authority has the overall responsibility for verifying the regularity of 

expenditure. Each country designates the controller/s responsible for verifying the 

legality and regularity of the expenditure declared by the project beneficiaries 

established on its territory. Consequently, each application for verification of 

expenditure submitted to the competent body (e.g. NA or FLC) by the beneficiaries 

participating in a project has to be verified and confirmed by the controller 

according to the Management Verifications System established in the respective 

country. 

The main aim of the control systems is to provide a guarantee for the Managing 

Authority, the Certifying and Verifying Authority and to the project itself that costs 

are reported and claimed in accordance with the legal and financial provisions of 

the Programme rules, as well as the Community Regulations and national rules, 

following the provisions of Art. 48 of the Regulation (EU) 1059/2021. 

Additionally, to the Management Verifications, expenditure incurred and paid out by 

each beneficiary are subject to controls and audits by other Authorities. 

 

  

http://www.greece-italy.eu/
http://www.greece-italy.eu/
http://www.greece.italy.eu/
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Project Modifications 

During the lifetime of a project, internal or external causes may bring changes to 

the activities and budget of the approved projects. Nevertheless, to secure 

successful implementation, the project beneficiaries need to follow a structured 

form with a precise timetable and well- defined actions and results.  

The Application Form describes each project in detail, providing specific information 

such as timetable of activities, financial information, budget forecasts etc. The 

Application Form together with the Subsidy Contract and the Partnership 

Agreement provide the basis for the projects‟ implementation.  

The Programme‟s Monitoring Committee approves projects based on the 

information provided in the project proposal comprising the Application Form and 

annexed documents. Therefore, the Lead Beneficiary and the project beneficiaries 

have the flexibility to develop the projects but should follow the rules set in the Call 

for proposals. Changes occurring during the lifetime of a project in general should 

not affect this basis.  

The main objective of this chapter is to describe the procedures for the different 

types of modifications related to project changes. It is important to note that 

approval of project changes should not be considered as an automatic procedure. 

To ensure timely implementation, any request for modification of the project will be 

pre-assessed regarding the need by the JS/MA who reserve the right to accept 

project modifications strictly no more than once per semester, except for 

modifications approved by the JS. An extension to the project duration can be 

requested during the project‟s lifetime, and it should not exceed the 50% of the 

project‟s initial duration. Nonetheless, there may be exceptional cases leading to 

a bigger project extension. For example, circumstances of force majeure constitute 

exceptional cases leading to suspension or extension of deadlines. It is pointed out 

that cases of force majeure are restrictively listed and strictly assessed by the 

national and EU jurisprudence. Some cases of an additional partner joining the 

approved project and additional project budget might be examined and could 

potentially lead to bigger project extension.  

The Call for proposals‟ thresholds shall be respected in all modification requests. 

Any deviation at project closure must be justified, must serve strategic purposes of 

the Programme and have the approval of the Managing Authority. 

Projects should be aware that a formal request for modification can only be 

launched during the lifetime of the project. It is not possible to launch a formal 

request for modification after the end date of the project (as indicated in the 

Application Form). 

There are three types of modifications, considering the effect on the project 

structure and the body that will provide the decision. These three types are the 

following: 

 

1. Modifications approved by the JS 

The beneficiaries during the implementation of the project can proceed to the 

following adjustments: 

 Administrative Information in the Application Form such as change of 

legal representatives, contact details, addresses, other data of minor 

significance and erroneous insertion of data. 

 

 Modification of bank accounts 
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 Adjustments in the Justification of Budget that do not affect the scope of 

the project nor any information in the approved Application Form (e.g. a) minor 

technical modifications for which the beneficiary is responsible and which 

clearly permit to achieve the target of an action and the project objective 

b)change in the location of a planned activity within the eligible Programme 

area  c)conversion of an activity planned in physical mode to hybrid mode, 

etc.). 

 

 Adjustments in the workplan, like change in the start and end dates of 

activities/ work packages and of their respective deliverables, without 

affecting the overall end date of the project. 

 

 Reallocation between the respective budget categories and/or work packages 

for amounts up to 20% of the total budget of the project, not affecting the total 

beneficiary‟s budget, the project scope and results and the approved by MA 

Procurement Plan. The percentage of the requested for reallocation amounts 

will be calculated compared to the total project budget in the approved 

Application Form annexed to the Subsidy Contract in force. The percentage will 

be monitored in a cumulative way, considering the already approved 

reallocations prior to the request16. This procedure will be applied only in cases 

where there is no change of the scope and the results of the project.  

 

Adjustments that fall under this type of modification, should be requested 

by the LB at project level (including adjustments for all PBs). The MA 

should be informed on the approved reallocations of the projects. 

 

2. Modifications approved by the MA 

These changes do not have a substantial impact on the overall project goals, results 

and project scope and in most cases do not require the signing of an Amendment to 

the Subsidy Contract. These modifications include: 

 Changes in the work plan without an impact on the approved total 

project budget - A project may change its approach towards the 

achievements of the objectives and the expected results. In principle, it is not 

allowed to change the content of the project, especially the objectives and the 

expected results. However, in some cases, modification of the approved project 

activities might be necessary which do not impact the project scope and 

results. These changes must be well justified and described as soon as they 

become evident. (e.g. modification of the type but not the total number of the 

items or services for purchase (modification of equipment type in the JoB) 

without changing the result or the purpose of the activity b) changing 

methodology and type of procurement plan due to budget category changes  c) 

increasing the approved number or type of  equipment/services is going to be 

purchased due to a lower price or using discounts,   without changing the result 

or the purpose of the activity, etc.) Approval of activities and travels outside 

the Programme area that are not initially planned in the approved Application 

Form but occur during project implementation. 

 In duly justified cases amounts from discounts/savings/unspent can be re-

used and/or re-allocated in the project without affecting the approved total 

project budget, the project scope, impact and results.  

                                                      
16 It should be noted that accumulation could bring to a change of the modification procedure. 
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 Extension of the project‟s end date not affecting the achievement of the target 

set by the n+3 rule. The extension of the project duration can be requested 

during the project‟s lifetime, and it should not exceed the 50% of the 

project‟s initial duration17.  

 Reallocation between the respective budget lines and/or between work 

packages greater than 20% of the total project budget that is not affecting the 

total  beneficiary‟s budget. The percentage of the requested for reallocation 

amounts will be calculated compared to the total project budget in the 

approved Application Form annexed to the Subsidy Contract in force. The 

percentage will be monitored in a cumulative way, considering the already 

approved reallocations prior to the request.  

 Reallocation of resources between beneficiaries from the same country. 

Reallocation of funds between beneficiaries may be accepted only if it does not 

involve: (i) a modification of the total project‟s budget and (ii) a change in the 

total budget distribution per country. For this kind of reallocation an 

Amendment to the Subsidy Contract is required to be signed.  

 

3. Modifications approved by the MC 

These changes have substantial impact on the overall project goals, scope and 

results and require an Amendment to the Subsidy Contract/Partnership Agreement 

to be signed.  

These modifications include: 

 Reallocation of resources between beneficiaries from different countries: In 

duly justified cases stemming from certain beneficiaries‟ incapability to meet 

the undertaken responsibilities related to the implementation of project 

activities, reallocation of activities and corresponding funds might be approved 

among beneficiaries even from different participating country. Such a transfer 

of activities and accompanying budgets could be accommodated only within the 

framework of already approved project budget. The proposed changes must not 

affect the nature, the deliverables and the results of the project as approved by 

the Monitoring Committee of the Programme.  

 Changes in the work plan with an impact on the approved total project 

budget/ Addition of new activities that will bring added value to the 

project.  In case a project under implementation requires additional activities 

the MA/JS will first review these new activities/deliverables before submitting 

them to the MC for final approval. The increase of the budget may be 

acceptable only if these new activities/deliverables aim also to the 

enhancement of the successful implementation of the entire Programme, its 

expected achievements, and the capitalization of its outcomes. 

 Modification of the composition of the partnership with replacement of 

withdrawing beneficiary: In duly justified cases stemming from beneficiary‟s 

incapability or failure to meet the undertaken responsibilities to implement the 

project‟s activities, a modification of the partnership‟s composition may be 

approved. To replace a beneficiary from the already established project 

partnership, by adding a new beneficiary, an important precondition is the 

agreement of all remaining beneficiaries. The new proposed beneficiary should 

carry out at least the same expertise and preferably be active in the same field 

of work as the one withdrawing, proving its competency to implement the 

allocated project activities without changing their nature, nor affecting the 

                                                      
17 With the exception of force majeure and certain cases of additional budget and/or additional 
partner joining the approved project 
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described deliverables and results, included in the approved Application Form.  

 Modification of the composition of the partnership without replacement 

of withdrawing beneficiary: In case of withdrawal of a project beneficiary 

without being replaced by a new one, the remaining project beneficiaries can 

undertake, according to their field of expertise, the project activities of the  

beneficiary that withdrew along with the respective budget, only in case these 

activities are core activities of the project and are essential for the successful 

implementation and the achievement of the project/Programme‟s targets. See 

also section “Reallocation of resources between beneficiaries from different 

participating countries”.  

 Addition of new beneficiaries leading to the increase of the output, 

results and budget of the project: in case a project under implementation 

requires additional activities/budget/output/results that will bring added value 

to the project and the territories but will lead to the increase of the number of 

the  beneficiaries and the budget of the project, the MA/JS will first review 

these additions before submitting them to the MC for final approval. The 

increase of the beneficiaries and the budget may be acceptable only if these 

new activities/deliverables/output/results aim also to the enhancement of the 

successful implementation of the entire Programme, its expected achievements 

and the capitalization of its outcomes and creation of a strong network between 

the countries. 

 

All modifications impacting the approved total project budget or modification of the 

partnership of the project should be approved by the Monitoring Committee of the 

Programme.   

It should be noted that for all the modifications requiring approval by the 

Monitoring Committee, these shall be pre-assessed by the JS/MA. The modification 

proposals that will be proceeded to the MC for approval will be accompanied by the 

proposal of the JS/MA on the proposed changes. 

 

Other modifications: 

a) Modifications following legal succession 

In a case a partnership modification occurs due to reasons of legal succession 

(i.e., a beneficiary absorbed by another entity), the Lead Beneficiary should 

send to the JS the request accompanied by the relevant legislation that 

imposes this modification. No further supplementary evaluation by the JS is 

required in this case. 

 

b) Modifications related to special cases of take over   

In cases of operations for which the project beneficiary makes a justified 

request for another body to take over partly or completely responsibility for the 

implementation of the operation from the project beneficiary, always in 

accordance with the national institutional framework of the participating 

countries as in force, the Managing Authority evaluates the request and issues 

a decision approving or rejecting the request.  

As provided for in the agreement between the two parties, the body which 

assumes responsibility for implementing the operation may be designated as 

the beneficiary of the operation under the Programme and shall assume all the 

responsibilities and obligations arising therefrom. Expenditure paid for the 

operation by the initial project beneficiary and/or by the body taking 

responsibility for implementing the operation shall be eligible, in accordance 
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with the provisions of the agreement between the parties, always taking into 

account the national institutional framework and the provisions laid down in the 

Programme documents. If necessary, the partnership may launch a partnership 

modification procedure and should follow the applicable to the specific case 

procedures as described in this Manual. 

 

c) Modifications related to public contracts 

For any modifications related to infrastructure works or other public contracts, 

the national legislation applies to all cases (such as in cases of substitution 

tables) and the responsibility for approval remains to the legal bodies 

concerned and appointed by the legislation and not to the MA/JS. However, the 

MA/JS shall be informed before the initiation of the national legislation 

procedure about the necessary changes that need to be applied, in order to 

assess whether there is a modification to the scope and content of the project. 

In case of objection, the aforementioned respective legal bodies will be 

informed. 

For Greek beneficiaries, there is an obligation to submit to the MA, before their 

approval by competent bodies, the Summary Tables of Works 

(Ανακευαλαιωτικοί Πίνακες Εργασιών) drawn up in accordance to the relevant 

legislation. The ΜΑ examines and issues a favorable (or unfavorable) opinion 

on the substitution tables of works. The opinion is a prerequisite for their 

approval.  

 

d) Modifications requiring Subsidy Contract and Partnership Agreement 

Amendment 

The Subsidy Contract and Partnership Agreement are amended only when a 

specific article of the one in force is modified.  

 

Indicatively, these cases are the following: 

- Article concerning the partnership composition; 

- Article concerning the beneficiaries‟ budget when modifications leading to a 

beneficiary‟s overall budget increase or decrease are approved. 

No amendment of these documents is required for internal budget 

modifications, given that none of the articles are modified. 

 

Procedures for approval of project modifications 

1. The procedure for modifications approved by the JS, modifications 

approved by the MA and modifications approved by the MC (except for 

change in the partnership with replacement of a beneficiary and/or 

addition of new beneficiary) is as follows: 

In order to proceed with the adjustment, the LB should get the consent of the 

Joint Project Management Team (JPMT), consisting of at least one 

representative of each beneficiary. This consent can be in the form of meeting 

minutes, written communication (emails), etc. The Application Form of the 

project in MIS should be adjusted with the proposed changes and submitted 

along with all the supporting documents listed below in attachment to it. 

The LB must submit the following documents as attachments to the 

updated/new version of the AF in MIS (where applicable) or as attachment to 
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the Application Form in force in MIS (in case the requested changes do not 

impact the AF information):  

 Request for project modification (Standard form – word document)  

 Budget modification sheet (Standard form – excel format) (in case the 

adjustment concerns budget modification) 

 In case of administrative changes, the LB also submits an updated “Partner 

Details Form” (Section C of the Application Form on MIS). In case of 

change of the legal representative, the specific Act (i.e. Government 

Gazette, Decision of the Board of Members etc.) should also be attached.  

 JPMT consent on the proposed changes 

 Modified Justification of Budget (JoB) 

 Any other supporting document applicable to the requested change  

The JS will send the approval of the request via electronic correspondence 

through MIS to the LB.  

All the approved adjustments will be integrated in the Application Form in the 

MIS.  

 

In case of reallocation of budget, the Lead Beneficiary should submit an official 

request for project modification to the JS via MIS, stating and justifying the 

proposed adjustments prior to the request for verification of expenditures  

The approved reallocations of this type should be then stated in the next 

Progress Report. 

As regards to bank accounts, the JS/MA reserves the right to object the choice 

of the type of account opened by the Beneficiary. Bank account data of the 

interest-free account dedicated to the project and in Euro currency of 

the Lead Beneficiary must be submitted to the JS as soon as it becomes 

available and in any case before the first Payment Claim. 

 

2. The procedure for change in the partnership with replacement of a 

beneficiary and/or addition of new beneficiary, approved by the MC, is 

as follows: 

 

For a modification that falls under the category modification to the composition 

of the partnership, the Lead Beneficiary should inform first the JS in writing, by 

submitting a request for modification in the partnership, providing a sound 

justification on the need of replacement of the beneficiary in question and/or 

addition of new beneficiary.  

 

In order to proceed with the adjustment, the LB should get the consent of the 

partnership, represented by the Joint Project Management Team (JPMT). This 

consent can be in the form of meeting minutes, written communication 

(emails), etc.  

After the JPMT‟s consent, the official request for project modification along with 

all the supporting documents justifying the change, should be submitted via 

email to the JS by the Lead Beneficiary. In any case the submission of the 

request should be prior to the request for verification of expenditures. 

The following documents should form part of the submission to the JS via 

email:  
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 Request for project modification (Standard form – word document) with 

sound justification on the need for change in the partnership composition 

with replacement of a beneficiary or addition of new beneficiary  

 Budget modification sheet (Standard form – excel format)  

 JPMT consent on the proposed changes for replacement of a beneficiary & 

addition of new beneficiary 

 Modified Justification of Budget (JoB) 

 Supporting documents applicable to the requested change (replacement of 

a beneficiary/ addition of new beneficiary) including all necessary 

documents foreseen for each beneficiary by the Call for proposal 

The JS will assess the new proposed beneficiary, taking into account the 

implementation of the project and the evaluation criteria set in the Call of the 

proposals. 

The complete request will be forwarded according to the internal rules of 

procedures to the Managing Authority of the Programme. The Managing 

Authority taking into consideration the information provided by the Joint 

Secretariat, will present its proposal for approval/rejection of the requested 

change to the Monitoring Committee, which decides on the approval/rejection 

of the request. 

Following the decision of the Monitoring Committee, the LB is subsequently 

informed by the JS. The Application form in the MIS is then updated with the 

approved changes in the partnership with replacement of a beneficiary and/or 

addition of new beneficiary.  
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TYPE OF MODIFICATION  FREQUENCY FOLLOW UP  

MODIFICATIONS APPROVED BY THE JS 

Administrative 

 - Contact persons and data  If required during the 

project‟s lifetime 

Should be integrated in 

the AF in the MIS  

before the  payment 

claim. 

 - Change of the legal 

representative 

- Following legal succession 

with attachment of official Act 

 - Bank account Interest free bank account for the 

project, in Euro currency 

Justification of Budget - specification 

 NOT affecting the scope of the project nor any information provided in 

the Application Form in force 

If required during the 

project‟s lifetime 

JoB should be uploaded 

to the MIS  before the 

verification of the 

respective costs. 

Duration of activities / work packages /deliverables 

 - Start and end dates of 

activities/work packages/ 

deliverables 

NOT affecting the overall end date of 

the project 

NOT affecting the approved by MA 

Procurement Plan  

NOT affecting the project scope and 

results  

If required during the 

project‟s lifetime 

Should be integrated in 

the AF in the MIS before 

the verification of 

respective costs. 

Financial 

 - ≤ 20% reallocation 

between the respective 

budget categories and/or 

- for amounts up to 20% of the total 

budget of the project not affecting 

the total  beneficiary‟s budget 

If required during the 

project‟s lifetime 

Should be integrated in 

the AF in the MIS before 

the verification of 
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work packages  (cumulatively calculated) 

- NOT changing the scope and the 

results of the project 

respective costs. 

MODIFICATIONS APPROVED BY THE MA 

Work Plan 

 - Adjustments in the work 

plan of activities without an 

impact on the approved 

total project budget 

- NOT affecting the project‟s strategic 

approach, scope and results 

- NOT affecting the approved total 

project budget 

Once per semester 

(maximum) 

Should be integrated in 

the AF in the MIS before 

the verification of 

respective costs. 

Financial    

 - ≥ 20% reallocation 

between the respective 

budget categories and/or 

work packages 

- for amounts greater than 20% of 

the total budget of the project not 

affecting the total beneficiary‟s 

budget (cumulatively calculated)  

- NOT changing the scope and the 

results of the project 

- NOT affecting the approved total 

project budget 

Once per semester 

(maximum) 

Should be integrated in 

the AF in MIS before the 

verification of respective 

costs. 

 - discounts/savings/unspent 

without an impact on the 

approved total project 

budget  

- amounts from 

discounts/savings/unspent to re-use 

in the project 

- NOT changing the scope and the 

results of the project 

- NOT affecting the approved total 

project  budget 

In duly justified cases Should be integrated in 

the AF in MIS before the 

verification of respective 

costs. 

 - reallocation of resources 

between beneficiaries from 

- NOT affecting the project‟s total 

budget  

If required during the 

project‟s lifetime 

- Should be integrated 

in the AF in MIS before 
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the same participating 

country - NOT changing the total budget 

distribution per Member state 

the verification of 

respective costs. 

- Amendment to the 

Subsidy Contract to be 

signed  

Extension 

 - Project duration - up to 50% of the initially approved 

duration of the project18 

- NOT affecting the achievement of 

the target set by the n+3 rule 

If required during the 

project‟s lifetime 

Should be integrated in 

the AF in the MIS before 

the verification of 

respective costs. 

Other modifications 

 - Activities and travels outside 

the Programme area occurring 

during project implementation 

and not specifically mentioned 

in the approved AF 

 

-Modifications related to 

special cases of take over  

 

-Modifications related to public 

contracts 

 

- NOT affecting the project‟s strategic 

approach, scope and results 

- NOT affecting the approved total 

project budget 

In duly justified cases Procedures to be 

followed according to 

the case of the 

modification required 

  

                                                      
18 With the exception of force majeure, certain cases of additional budget and/or additional partner joining the approved project 
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MODIFICATIONS APPROVED BY THE MC 

Partnership 

 - Replacement of a project 

beneficiary 

 

New beneficiary: same expertise; 

preferably active in the same field as 

the one withdrawing, competent to 

implement the allocated project 

activities without changing their 

nature, nor affecting the deliverables 

and results of the approved AF  

If required during the 

project‟s lifetime 
- Should be integrated 

in the AF in MIS 

before the verification 

of respective costs. 

- Amendment to the SC 

to be signed  

 - Withdrawal of a project 

beneficiary without 

replacement 

Only core activities, essential for the 

successful implementation of the 

project and the achievement of the 

project/Programme targets, may be 

transferred, along with the respective 

budget, to the remaining PBs. 

 

See also “Reallocation of resources 

between beneficiaries from different 

Member States” 

 

If required during the 

project‟s lifetime  
- Should be integrated 

in the AF in MIS 

before the verification 

of respective costs. 

- Amendment to the SC 

to be signed 

 

 - Addition of new 

beneficiaries 

- additional 

activities/budget/deliverables/ 

output/results 

- bringing added value to the project 

and the Programme 

In duly justified cases  - Should be integrated 

in the AF in MIS  

before the verification 

of respective costs. 

- Amendment to the SC 

to be signed 

 

Work Plan and Financial 
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 - Adjustments in the work 

plan of activities with an 

impact on the approved total 

project budget / Addition of 

new activities 

- Changes in the work plan of 

activities with an impact on the 

approved total project budget / 

addition of new activities 

- Should bring added value to the 

project/Programme 

If required during the 

project lifetime 
- Should be integrated 

in the AF in MIS 

before the verification 

of respective costs. 

- Amendment to the SC 

to be signed 

Financial 

 - Reallocation of resources 

between beneficiaries from 

different participating 

countries 

see also “Withdrawal of a Project 

Beneficiary with no replacement” 

If required during the 

project‟s lifetime 
- Should be integrated 

in the AF in MIS 

before the verification 

of respective costs. 

- Amendment to the SC 

to be signed 
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Management Verifications  

In line with the EU guidelines for the 2021-2027 programming period, management 

verifications (administrative verifications of expenditure and on-the-spot 

verifications of operations) are not universal, but focus on risk elements. Based on 

this new approach, the relevant methodology for carrying out management 

verifications on operations on the basis of risk assessment is developed by the MA. 

In this context and as regards the performance of administrative verifications: 

beneficiaries will submit via MIS the request for verification with the required 

supporting documents, and those requests for verification identified for 

administrative verification will be subject to administrative verification based on the 

rules and criteria set out in the methodology. 

Management verifications concerning the Greek beneficiaries will be carried out by 

Unit C Management Verifications of the MA INTERREG 2021-2027 (centralized 

management verifications‟ system). 

Management verifications of the Italian beneficiaries will be carried out by 

decentralized system by FLC, according the Italian legal framework. 

Further information regarding the management verifications‟ procedures is available 

in the Guidance on Management Verifications . 

 

Communication Strategy  

The implementation of the Communication Strategy should start as soon as the 

project is approved. The project‟s requirements for communication activities are 

indicated in detail in the approved Programme (chapter 5) and the Regulatory 

Framework: Regulation (EU) 2021/1060, Article 50, Annex IX (Technical 

characteristics) and Regulation (EU) 2021/1059 as well as in the “Communication 

Guide for Project Beneficiaries”.  

In particular, the “Communication Guide for Project Beneficiaries”, which is 

provided upon the approval of the projects is created in order to help the 

beneficiaries, who are responsible for the management of the projects funded under 

the Cooperation Programme Greece-Italy 2021-2027 to comply with EU Regulations 

and Guidelines and stay aligned with their responsibilities concerning 

communication measures.  

The LB undertakes the obligation to send a copy of any communication material 

produced to the ΜΑ/JS in digital, paper and/or other formats, according to the 

specific deliverables upon request.  All the responsibilities related to communication 

deriving from Regulation (EU) 2021/1059 and Regulation (EU) 2021/1060 should 

be kept, as well copies of materials should be available as stipulated in Article 82 

Regulation (EU) 2021/1060.  

Any reference, statement or publication made in the context of the project, in 

whatever form and on/ by whatever media, including the Internet, should be in 

accordance with the aforementioned Regulations and there should be a statement 

that it reflects the author‟s views and that the MA bears no responsibility for any 

use of the information contained therein. Any information, Media appearance, or 

other communication activity in the context of the communication of the project 

shall be communicated to the MA/JS and should be in accordance with the 

Regulatory framework. 
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Payments/cash flows 

ERDF 

The Certifying and Verifying Authority receives ERDF contribution payments from 

the European Commission. The Certifying and Verifying Authority will transfer the 

European Union‟s contribution of the certified amounts of all beneficiaries other 

than Greek, to an interest-free bank account indicated by the Lead Beneficiary in 

the Application Form. Payments from the Certifying and Verifying Authority to the 

Lead Beneficiary will be made in Euro (€). The Lead Beneficiary shall further 

transfer the respective European Union‟s contribution to the Project beneficiaries 

within thirty (30) calendar days of its receipt. The amounts will be paid 

according to the flow of funds from the European Commission. The European 

Union‟s contribution of the certified amounts of Greek beneficiaries, will be 

transferred by the Certifying and Verifying Authority to the to the revenues of the 

Public Investment Programme. 

To provide a sound financial management, all Project beneficiaries must have a 

dedicated interest-free bank account for the purpose of their project 

implementation and the authorization and capacity to provide transnational banking 

transactions. 

In case that the ERDF annual contribution (as stated in the Cooperation 

Programme) is automatically de-committed by the European Commission, in 

accordance with the EC Regulation 1060/2021, the Managing Authority reserves the 

right to consider the possibility of reducing the approved ERDF budget of the 

project with respect to expenditure not carried out in accordance with the stipulated 

timetable. 

In both cases the Monitoring Committee, after the proposal of the Managing 

Authority, may decide to reduce the budget of the project. If the reduction of the 

project budget is decided, the Subsidy Contract and respective Annexes will be 

modified accordingly. 

Eligibility of expenditures is subject to Commission Regulation (EU) No 1059/2021 

of the European Parliament and of the Council with regard to specific rules on 

eligibility of expenditure for cooperation programmes. 

 

National Contribution 

For Greek beneficiaries the national contribution (25%) will be granted through the 

Public Investments Programme. As far as the Italian co-financing is concerned, the 

latter is granted according to the resolution CIPE 78/2021 and in compliance with 

the national mechanisms and procedures.  

The transfer of the National Contribution (as advance payment in the beginning of 

the project and as a remaining sum, if necessary, at the end of the project) is 

among the responsibilities of the Lead Beneficiary. The Lead Beneficiary shall 

transfer the respective National Contribution funds to the Project beneficiaries 

within thirty (30) calendar days of its receipt. 

 

De-commitment of funds on project beneficiary level 

Following the de-commitment of ERDF funds on a Programme level, the MA/JS is 

faced with the task of imposing this reduction on the project beneficiary level. 
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In this sense, both qualitative and quantitative criteria will be used in order to 

identify which project beneficiaries will be affected. Therefore, the JS/MA should 

take into consideration the following data for the project beneficiaries: 

Qualitative and quantitative criteria 

a) The rate of implementation; 

b) The level of implementation; 

c) Problems encountered; 

d) Non-achievement of the milestones. 

 

These criteria are examined comparing the AF information and data and the actual 

implementation. In cases of significant delays in the implementation and serious 

deviation of the beneficiaries from the payments‟ and verifications‟ plan, the 

Managing Authority reserves the right to reduce the funds of the beneficiaries 

concerned upon MC decision. 
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SECTION D: PROJECT CLOSURE  

The Final Report of the project as well as the Application Form for project 

completion is drafted after the official end date of the Subsidy Contract. A template 

of the Final Report and guidelines concerning project closure will be provided in the 

Project Closure Manual. 

All the required documents concerning the project closure will be submitted through 

the MIS for approval at a certain time after the contractual end of the project and 

given that all verifications have been completed.  

The deadline for the submission of the Final Report will be decided by the 

Monitoring Committee of the Programme. 

Project Closure Manual will be drafted with all the necessary details regarding the 

Final Report and the project closure procedures. 
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ANNEXES19 (Applicants‟ Package as in force) 

Annexes for submission 

Annex 1: Partnership Declaration 

Annex 2: Project Detailed Description 

Annex 3: Justification of Budget Costs (JoB)- template 

Annex 3b: Operations of ISO Governance - Justification of Budget Costs (JoB)- 

template 

Annex 3c: Justification of Budget Form for Small-Scale Projects)- template 

Annex 4: Justification of Budget Costs Guide  

Annex 4c: Justification of Budget Guide for Small Scale Projects 

Annex 5: State Aid Declaration 

Annex 6: Project Maturity Sheet 

Annex 6b: Operations of ISO Governance - Project Maturity Sheet 

Annex 7: Project Feasibility Study 

Annex 8: Climate Endurance validation report 

Annex 9: Compatibility with SEA – template 

Annex 31: Strategic Criteria Justification – template 

Annex 32: Project Communication Plan for Small Scale Projects – template 

 

  

                                                      
19 All annexes are uploaded and available at the Programme website  
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Annexes - supporting documents 

Annex 10: Programme Output & Result Indicators Guide 

Annex 11: Charter of Fundamental Rights  

Annex 12: Table of COFOG Classification 

Annex 13: Project Selection Methodology 

Annex 13a: Project Selection Methodology of Operations of Strategic Importance 

Annex 13b: Project Selection Methodology of Operations of ISO Governance 

Annex 13c: Selection Methodology of Small Scale Projects 

Annex 14: Concept Note – template 

Annex 15: Selection Criteria 

Annex 15a: Operations of Strategic Importance-Selection criteria 

Annex 15b: Operations of ISO Governance - Selection criteria 

Annex 15c: Small Scale Projects - Selection criteria 

Annex 16: Guidelines for applying in MIS 2021-2027 

Annex 17: Technical guidance for Beneficiary User Registration and Account 

Management 

Annex 18: Ministerial Decision 45820/17-05-2023 (Government Gazette B‟ 

3218/17-05-2023) concerning “Expenditure eligibility rules, public procurement, 

complaints of the beneficiaries of the INTERREG Programmes 2021-2027” 

Annex 19: Technical guidance of MIS 2021 – 2027 

Annex 33 – Guidance on Small-Scale Projects 
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Annexes for implementation 

Annex 20: Subsidy Contract 

Annex 20a: Subsidy Contract for Small Scale Projects with Draft Budget 

Annex 21: Partnership Agreement 

Annex 21a: Partnership Agreement for Small Scale Projects with Draft Budget 

Annex 22: Progress Report and Progress Report Manual (drafting in progress) 

Annex 23a: Request for project modification (drafting in progress) 

Annex 23b: Budget modification sheet (drafting in progress) 

Annex 24: Management Verifications Manual (drafting in progress) 

Annex 25: Communication Guide for project beneficiaries (drafting in progress) 

Annex 26: Project Closure Manual (drafting in progress)  

 

 


